



# CONSTRUCTION NOTICE

September 6, 2019

Dear Resident,

**G&M Cement Construction** has submitted their REVISED schedule for the remainder of this year's infrastructure project. The schedule is divided into the groups of activities listed below.

## **PROJECT PREPARATION: September 10<sup>TH</sup> – October 14<sup>th</sup>**

The contractor will mobilize equipment and materials to select project locations. Parkway tree protection and root pruning will be performed at the locations listed below. A pre-construction video will be performed for all streets. Please flag all sprinkler head locations within the parkways and isolate the parkway zones.

## **SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:**

- |   |                             |  |
|---|-----------------------------|--|
| ▪ Sept. 9 <sup>th</sup> – Sept. 20 <sup>th</sup>    | <b>Hinsdale Ave</b>         | (Bodin St to Stough St)                    |
| ▪ Sept. 11 <sup>th</sup> – Oct. 8 <sup>th</sup>     | <b>5<sup>th</sup> St</b>    | (Garfield St to Park Ave)                  |
| ▪ Oct. 9 <sup>th</sup> – Oct. 30 <sup>th</sup>      | <b>Park Ave.</b>            | (6 <sup>th</sup> St to 7 <sup>th</sup> St) |
| ▪ Oct. 9 <sup>th</sup> – Oct. 10 <sup>th</sup>      | <b>8<sup>th</sup> Place</b> |  |
| ▪ Oct. 10 <sup>th</sup> – Oct. 14 <sup>th</sup>     | <b>Bodin St</b>             | (7 <sup>th</sup> St to 8 <sup>th</sup> St) |
| ▪ Oct. 31 <sup>st</sup> – November 19 <sup>th</sup> | <b>Warren Terrace</b>       | (Madison St to Ogden Ave)                  |

## **CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:**

- |   |  |
|---|--|
| ▪ Sept. 23 <sup>rd</sup> – Oct. 11 <sup>th</sup>      | <b>Phase 1</b> of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). <b><u><a href="#">Stough St Railroad Crossing Closure/Detour</a></u></b> |
| ▪ Oct. 9 <sup>th</sup> – Oct. 15 <sup>th</sup>        | 5 <sup>th</sup> St (Pavement removal, curb replacement, road excavation, and stone)  |
| ▪ October 11 <sup>th</sup>                            | 8 <sup>th</sup> Place (curb and gutter repairs)  |
| ▪ Oct. 14 <sup>th</sup> – Oct. 30 <sup>th</sup>       | <b>Phase 2</b> of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)   |
| ▪ Oct. 15 <sup>th</sup> – Oct 16 <sup>th</sup>        | Bodin St (Pavement Patching)   |
| ▪ October 18 <sup>th</sup> – October 30 <sup>th</sup> | <b>Phase 3</b> of Hinsdale Ave construction (Monroe St intersection) <b><u><a href="#">Monroe St Railroad Crossing Closure/Detour</a></u></b>  |
| ▪ October 31 <sup>st</sup> – Nov. 6 <sup>th</sup>     | Park St (curb construction, pavement removal, excavation, and stone)   |

## **ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:**

- To be scheduled

## **LANDSCAPING AND RESTORATION:**

- All ancillary work will be performed as streets are completed.

As we approach the scheduled dates, additional detailed notices will be provided to address property/street access, alternate parking locations, temporary water service interruptions, and/or parking restrictions.

Please contact the Village's Assistant Engineer, Al Diaz, at 630-789-7029 or by email [adiaz@villageofhinsdale.org](mailto:adiaz@villageofhinsdale.org) with any questions or concerns. Thank you for your patience and cooperation.