



CONSTRUCTION NOTICE

October 2, 2019

Project Description

The Village's contractor, G&M Cement has submitted a revised project schedule for the remaining streets on this year's contract (weather permitting):

SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:

- | | | |
|---|-----------------------------|--|
| ▪ Sept. 11 – October 8 th | 5th St | (Garfield St to Park Ave) |
| ▪ October 9 th – October 30 th | Park Ave | (6 th St to 7 th St) |
| ▪ October 14 th – October 31 st | Warren Terrace | (Madison St – Ogden Ave) |
| ▪ October 9 th – October 10 th | 8th Place | (Madison St to cul de sac) |
| ▪ October 10 th – October 14 th | Bodin St | (7 th St to 8 th St) |

CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:

- | | | |
|---|---|---|
| ▪ Sept. 23 rd – October 11 th | Phase 1 of Hinsdale Ave | construction (north side pavement removal, excavation and stone placement, paving, and cure time). <u>Stough St Railroad Crossing Closure/Detour</u> |
| ▪ October 9 th – October 15 th | 5th St | (curb construction, pavement removal, excavation, and stone placement) |
| ▪ October 14 th – October 30 th | Phase 2 of Hinsdale Ave | construction (south side pavement removal, excavation and stone placement, paving, and cure time) |
| ▪ October 18 th – October 30 th | Phase 3 of Hinsdale Ave | construction (Monroe St intersection) |
| ▪ November 1 st | Warren Terrace | curb and apron repairs |
| | Monroe St Railroad Crossing Closure/Detour | |
| ▪ October 31 st – November 6 th | Park St | (curb construction, pavement removal, excavation, and stone) |

ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:

- | | |
|---|--|
| ▪ October 17 th – October 18 th | 5th St |
| ▪ November 4 th – November 8 th | Warren Terrace |
| ▪ November 7 th – November 8 th | Park Ave and 8th Place |

LANDSCAPING AND RESTORATION:

- All ancillary work will be performed as streets are completed.

PLEASE FLAG THE LOCATION OF ALL SPRINKLER HEADS IN THE PARKWAYS.

Questions

Please contact the Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

Project updates will provided to residents on the Village website at http://www.villageofhinsdale.org/departments/public_services/accelerated_road_program.php