



Village of Hinsdale
19 E. Chicago Avenue
Hinsdale, IL 60521-3489
(630)789-7000

Village Website: www.villageofhinsdale.org

May 16, 2019

RE: 2019 INFRASTRUCTURE IMPROVEMENT PROJECT

**CONSTRUCTION ACTIVITY NOTICE
(PROJECT PROGRESS)**

ACTIVITY TYPE: PROJECT SCHEDULE (WEATHER PERMITTING)

Dear Resident,

G&M Cement Construction has submitted their schedule for this year's infrastructure project. The schedule is divided into the five (5) groups of activities listed below.

PROJECT PREPARATION: APRIL 29TH – MAY 17TH

The contractor will mobilize equipment and materials to select project locations. Parkway tree protection and root pruning will be performed at the locations listed below. A pre-construction video will be performed for all streets.

SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:

- | | | |
|--|-----------------------------|--|
| ▪ May 20 th – June 7 th | Adams St | (North St to Ogden Ave) |
| ▪ June 10 th – July 10 th | Grant St | (8 th St to 9 th St) |
| ▪ July 11 th | Oakwood Terrace | (Ogden Ave to Birchwood Ave) |
| ▪ July 12 th – July 17 th | North St | (Washington St to Garfield St) |
| ▪ July 18 th – July 23 rd | Garfield St | (North St to Ravine Rd) |
| ▪ July 23 rd – August 9 th | Bruner St | (6 th St to 8 th St) |
| ▪ August 12 th – August 13 th | Oak St | (7 th St to 8 th St) |
| ▪ August 14 th – August 20 th | 7th St | (Oak St to County Line Rd) |
| ▪ August 21 st – September 20 th | Hinsdale Ave | (Stough St to Monroe St) |
| ▪ August 21 st – September 10 th | Warren Terrace | (Madison St to Ogden Ave) |
| ▪ Sept. 11 th – Sept. 16 th | Bodin St | (7 th St to 8 th St) |
| ▪ Sept. 17 th – Sept. 18 th | 8th Place | (Madison St to cul de sac) |
| ▪ Sept. 19 th – October 16 th | 5th St | (Garfield St to Park Ave) |
| ▪ October 17 th – November 7 th | Park Ave | (6 th St to 7 th St) |

CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:

- | | |
|---|---|
| ▪ July 11 th – July 17 th | Grant St, Oakwood Terrace, Bonnie Brae Rd (Madison St to The Pines), and Road D (Old Mill Rd to Salt Creek Lane) |
| ▪ July 17 th – July 18 th | Adams St, North St, and Sharron Ct |
| ▪ July 19 th – July 25 th | Garfield St, 2 nd St (Washington St to Lincoln St), 3 rd St (Grant St to Garfield St), Vine St (8 th St to Cul de Sac), 59 th St (Madison St to Grant St), 9 th St (Madison St to Lincoln St), and Elmwood Pl. |
| ▪ August 12 th – August 28 th | <u>Phase 1</u> of Bruner St, Oak St, and 7 th St (half street construction) |
| ▪ August 21 st – September 4 th | <u>Phase 2</u> of Bruner St, Oak St, and 7 th St (half street construction) |
| ▪ August 22 nd – August 23 rd | Bodin St (pavement patching) |
| ▪ September 11 th | Warren Terrace |

- September 19th 8th Place
- Sept. 23rd – October 11th Phase 1 of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). **Stough St Railroad Crossing Closure/Detour**
- October 14th – October 30th Phase 2 of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)
- October 17th – October 23rd 5th St (curb construction, pavement removal, excavation, and stone placement)
- October 18th – October 30th Phase 3 of Hinsdale Ave construction (Monroe St intersection) **Monroe St Railroad Crossing Closure/Detour**
- November 8th– November 19th Park St (curb construction, pavement removal, excavation, and stone)

ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:

- July 8th – July 12th KLM Parking Lots
- July 25th Grant St
- July 25th – August 13th Oakwood Terrace, Bonnie Brae Rd, Road D, Adams St, North St, Sharron Ct, Garfield St, 2nd St, Washington St (1st St to 2nd St), 3rd St, 5th St, Vine St, 9th St, 59th St, Elmwood Place, and Bruner St.
- Sept. 12th – Sept. 17th Warren Terrace
- October 24th 5th St Paving and 8th Place
- November 20th Park Ave Paving

LANDSCAPING AND RESTORATION:

- All ancillary work will be performed as streets are completed.

As we approach the scheduled dates, additional detailed notices will be provided to address property/street access, alternate parking locations, temporary water service interruptions, and/or parking restrictions. **PROJECT COMPLETION DATE: NOVEMBER 29, 2019.**

Please contact the Village's Assistant Engineer, Al Diaz, at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.