



CONSTRUCTION NOTICE

October 1, 2021

Project Description

J Nardulli Concrete has submitted the following schedule for E 8th St (Garfield St to County Line Rd) beginning **Friday, October 1st.**

Project Schedule (weather permitting)

- October 1st – October 5th Complete parkway restoration with topsoil and sod.
Complete any outstanding paver placement.
Complete Sprinkler Repairs - JRL will be contacting residents about scheduling all sprinkler repairs.
- October 6th – October 7th Lindahl will prep and pave final surface course of asphalt (top 2" of pavement). **
- October 10th Pavement Striping

Impacts to Residents

Street access is open to LOCAL TRAFFIC ONLY. Construction activities will take place from 7:00 AM to 5:00 PM. During the project activities, street parking will be prohibited. ALL driveway will be are open. Access across asphalt driveways will be prohibited during prep and paving. Please use alternate side streets for daily and overnight parking to avoid any conflicts with these activities. **Residents should avoid the construction zones as much as possible. Maintain your garbage and recycling routines.**

The Village's Police Department has been notified of this activity.

Questions

Please contact Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

** Liquid prime (FRESH OIL) will be sprayed onto the binder pavement in preparation for the FINAL paving. This application will be performed in the early morning to avoid traffic and tracking of the prime onto side streets and driveways. Residents are encouraged to relocate their vehicles to the alternate parking locations the night of October 6th.

Project updates will be provided to residents on the Village website at:
http://www.villageofhinsdale.org/departments/public_services