. AGENDA CONFIRMATION

City of Sutherlin
Open Discussion/Plans & Reports
Monday, June 25, 2018
Civic Auditorium — 7:00 p.m.

AGENDA

Mayor Todd McKnight
Council President Luzier

Councilors Boggs, Stone, Sumner, Tomlinson, and Vincent

CALL TO ORDER / FLAG SALUTE

ROLL CALL

a. July9, 2018

a. COUNCIL PRIORITY PROGRESS REPORT
a. Council Priorities

b. COUNCIL COMMENTS

COUNCIL BUSINESS
Liquor License Approval — Fox Den

Resolution 2018.11 — Public Works Department Surplus Property
Resolution 2018.12 — Supplemental Budget Adjustment
Resolution 2018.13 — Douglas County Transit District Formation

PO TP

. WORKSHOP

a. Raise funds to pave Red Rock Road
b. Wastewater Construction Schedule

REPORTS
a. Central Avenue Paving Update

. ADJOURN

If you have a disability that requires special materials, service, or assistance, please call
541.459.2856 at least 48 hours prior to the meeting to arrange for accommodations

Members of the
audience who
wish to address
the Council will
be invited to do
s0. Speakers must
use the

microphone
stating their
name and
address prior to
addressing the
Council.

Ordinance No. 1061 — Sprint Franchise Agreement (second reading & adoption)
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City of Sutherlin
Regular Council Meeting
Monday, July 9, 2018
Civic Auditorium — 7:00 p.m.
AGENDA

Mayor Todd McKnight
Council President Luzier
Councilors Boggs, Stone, Sumner, Tomlinson, and Vincent

1. CALL TO ORDER /FLAG SALUTE Members of the
2. ROLL CALL audience who
3. INTRODUCTION OF MEDIA wish to address
4. PUBLIC COMMENT the Council will
[The purpose of citizen comment is to allow citizens to present information regarding be invited to do
agenda items only. A time limit of three minutes per citizen shall apply.] so. Speakers
must use the
5. PRESENTATIONS microphone
stating their
6. CONSENT AGENDA name and
a. June 11, 2018 Minutes — Regular Meeting address prior to
b. June 25, 2018 Minutes — Workshop addressing the
Council.
7. COUNCIL BUSINESS
a.
b.
8. REPORTS
9. STRATEGIC PLAN UPDATE (Reports in Council Packet)
a. Maintenance Software Upgrade - CDD
10. CITY COUNCIL COMMENT
11. PUBLIC COMMENT
[The purpose of citizen comment is to allow citizens to present information regarding items off the
agenda. A time limit of three minutes per citizen shall apply.]
12. ADJOURN

If you have a disability that requires special materials, service, or assistance, please call
541.459.2856 at least 48 hours prior to the meeting to arrange for accommodations
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CITY OF SUTHERLIN
COUNCIL PRIORITIES 2018-2019

LEADING THE WAY

“To be the first or most prominent in some field or action”




Action

Description

Status

Add one additional Police Officer

Propose in 2018-2019 one additional Police Officer for Council
adoption.

Adopted 4/23/2018

Increase camera security around City Hall

Installation of security cameras around city hall and council
chambers

In process, end of August
2018

Complete fire services analysis

Present findings to City Council

New structure approved by
council on 4/23/2018.

Complete current business listing and enact
Business Registration program

This is a joint partnership between the City and the Chamber
of Commerce. Building a business data base to capture and
record key business information for Police and Fire response.

In process, to be completed
by October 2018.

Establish emergency preparedness and response
program to fully address 2017 Council Priorities
regarding communications, infrastructure and
training

City completed a Emergency Operations Plan in 2015, selected
and trained a Volunteer Emergency Manager. To date, the
City has executed three table-top emergency response drills
and will continue more throughout the year. The City has
established a Emergency operations Center with two
secondary sites that will be fully operational. Additionally, the
City, Sutherlin School District, Sutherlin Water Control District
in collaboration with Douglas County Emergency Manager
have held planning meetings for conducting a full-scale
emergency response drill.

This is ongoing with the “full-
scale” drill completed by
December 2018.




Action

Description

Status

Complete all work in installation of new
splash/playground in Central Park

This was a very rewarding work project with
more minor work to do this summer.

More benches, water feature additions
and security cameras by December 2018

Complete Ford’s Pond Master Plan and seek grants

A long-term objective of creating a large-scale
natural out-door recreation reserve

Ongoing

Begin construction of new trail around Ford’s Pond

The first of a number of master-plan-
recommended projects. We plan to use
grindings from the Central Avenue restoration
project as the base for this exciting trail.

Ongoing




TRANSPORTATION

Action

Description

Status

Finalize construction of N. Comstock (speed bump)

Comstock was completed in two phases. The last
phase was complete last year.

Completed, Working on a Transfer of Authority
with County

Begin first phase of Central Avenue improvements

This was initiated last Fall with mostly the internal
infrastructure, utilities, ADA and sidewalks.

Almost complete, by end of June

Begin final phase of paving Central Avenue

Paving is expected to begin at Church Road West of
town working into downtown to city limits.

Our begin target date is 6/18/2018

Complete the west-bound right turn lane at HY 138
and Dovetail

This was a requirement of the State once the new
development began above Knolls Estates.

Work has begun as of 5/28/2018

Assess and enact revised speed zones throughout the
city as determined by traffic analysis

This has been a hopeful action in response to greater
population growth.

Expected to be a Winter 2018 effort

Begin engineering and design for upgrading Valentine
St.

This has been a council-priority for some time and we
have begun the engineering in May and will continue.

We expect to have a new Valentine much like
Comstock by Spring of 2019

After completion of Central, complete a new
pavement analysis and maintenance plan for all city
streets

Again, in recognition of our most recent street
upgrades, council wants to obtain a professional
assessment of our city-wide pavement conditions

Another Winter of 2018 effort

Complete a new Transportation System Plan

In conjunction with the pavement condition report,
we will be creating a 20-year transportation plan

This will carry-over for two years. Stay tuned

Construct new sidewalks and asphalt along State
Street

This, too is a two-year planned-for project

Valentine will be completed first, and then this
portion

In partnership with School District, seek Safe Routes to
School grant funds

Again, a “increased-population” preparedness action
working with the School District in making a safe walk-
way from the three schools on 3 and 4t" Streets to
and across Central Avenue to Red Rock Trail

We are currently seeking a joint funding grant
from ODOT

Work with School District in addressing all
transportation improvements needed for new school
facilities

We will continue to cooperate with the School
District, where new facilities may eventually be
constructed. 10

Ongoing




OPERATIONS

R - R - S




DEVELOPMENT

D r e i
Develup.m

oy
=emt

Ecﬁhgrﬁir__

| Pevelopment
Business o

. -.Devﬂl{:‘pmerﬁt

CL T,
GEE T T

Action

Description

Status

Establish a fully effective and professionally staffed
Community Development Department capable of
positively responding to all manner of new
development

This is an organizational effort to evaluate the current
and anticipated increased new development demands
and establish a new departmental structure better
equipped to assist development interests.

Ended a part-time planning
contract and hired a new full-time
City Planner and re-structured the
departmental service area.

Execute the city’s Economic Development Plan

Completion of an Economic Development Plan

Assigned responsibility to
Development Specialist

Continue the facilitation of new development:
. Oregon Only

° Sutherlin Sanitary regional recycle center
. Auto-Zone

° Evergreen Medical

. Movie Theater

° Current multiple and “Confidential” new

commercial development proposals

This is ongoing and will continue.

The developments listed are
really, only the beginning.
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UTILITIES

Action

Description

Status

Construct new 14” sewer force-main

New system delivery along Central Avenue

Completed May 2017

Complete construction pre-load for new WWTP

Initial phase of construction of waste-water treatment

Completed March 2017

Approve new WWTP construction bid

Contract authorization to proceed

Completed March 2018

Begin construction of new WWTP

Breaking ground- the beginning

May 29, 2018

Update the city’s water master plan

Established long-range plans for water service system

In Public Hearing process

Finalize formal certification of city water rights

This ensures permanent water supply for the City

Completed in January 2018

Obtain new WWTP operational permit from DEQ The state-required permitting system in order to legally December 2018
operate city’s wastewater plant.

Obtain secondary Water-Reuse permit from DEQ Another state permit regulating the water discharge from | Completed July 2017
wastewater plant

Bio-Solids Management Plan required by DEQ Yes, yet another state-required permit Completed July 2017

Make needed improvement for water storage

Needed water storage-tank expansion to deliver safe
drinking water to our residents

In process of obtaining funding

Make needed water system pump station
improvements

This is another needed improvement to accommodate
the storage-tank expansion project

In process of obtaining funding

Work with the Sutherlin Water Control District
(SWCD) in completing needed improvements to both
SWCD drainage system and the city’s Cooper Creek
intake and transmission lines

This is a joint partnership that will fund needed long-
range improvements to Cooper Creek infrastructure,
while helping to fund a new in-put to the city’s Cooper
Creek water treatment plant.

Working with the SWCD in
applying for grant funds.

13




LAND-USE PLANNING

Action

Description

Status

Complete state-required legislative amendments
for Urban Growth Boundary land-exchange

We are removing lands around Ford’s Pond from the
UGB and bringing in lands closer to the city next to I-5

City’s work is done and awaiting
state approval

Complete final adoption of UGB land-exchange

This a element of the same project described above

City Council approved

Complete a buildable lands analysis and inventory

Because of the wide-ranging state requirements of
developing land inside the city limits impacted by
wetlands and because the city’s Comprehensive Plan is
in need of an update, this independent analysis will help
us know with confidence which lands are developable
and help us move closer to completing the
Comprehensive Plan update.

We have applied for grant funds
to pay for this analysis

Consider creating Central Ave. Urban Renewal
District/LID

A tool many cities use to stimulate economic growth
and improve decayed properties, creating an Urban
Renewal District can be a very beneficial.

Council approved moving into
researching the feasibility in 2018

14
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT

Re: Fox Den Application (formerly Vapor Crave)

145 Myrtle St., Ste. #107, Sutherlin Meeting Date: | 06/25/2018

Purpose: Action Item Workshop Report Only Discussion Update
' X L] L] []
Submitted By: Troy Mills, Chief of Police and Gayla J. Holley, City Manager ]
Public Safety Office Supervisor Review

Attachments:  Application

WHAT IS BEING ASKED OF COUNCIL? |

Smart Monkey’s LLC, has made application, under the requirements of the Oregon Liquor
Control Commission (OLCC), for a “Limited On-Premises Sales” of alcoholic beverages at 145
Myrtle St. Ste. #107. This request is the result of a new retail business within the City of
Sutherlin. The individual applying for the license is Mychal James Fox.

EXPLANATION

The police department has found no information that would be viewed as disqualifying by the
Oregon Liquor Control Commission (OLCC).

| OPTIONS

1) Provide OLCC a recommendation that this license be approved and granted for “Limited On-
Premises Sales” to Fox Den, Sutherlin, with the listed owner shown as Smart Monkey’s LLC.

2) Provide OLCC a recommendation that this license not be approved or granted for “Limited
On-Premises Sales” to Fox Den, Sutherlin, with the listed owner shown as Smart Monkey’s, LLC.

| SUGGESTED MOTION(S)
None

City of Sutherlin Staff Report Page 1
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OREGON LIQUOR CONTROL COMMISSION

LIQUOR LICENSE APPLICATION

LICENSE FEE: Do not include the license fee with the ' CITY AND COUNTY USE ONLY

application (the license fee will be collected at a later

time), Date application received é/gé@/ .9
APPLICATION: Application | de for: le/&//)
pplication Is being made for Name of City or County QS,

Brewery
Brawery-Public House _ Recommends thls license be Granted Denled
Distillery

Full Qn-Premises, Commercial
Full On-Premises, Caterer

Full On-Premises, Passenger Carrier Date
Full On-Premises, Other Public Location
Full On-Premises, Nonprofit Private Club ' -
Full On-Premises, For-Profit Private Club OLCC USE

Grower Sales Privilege Apnlicati ived by | j
Limited On-Premises pRilcation received by

Off-Premises | Date OQD/ 0’7 / [ g

Off-Premisas with Fuel Pumps
Warehouse Liceénse Actlon

L]
[C] Wholesale Malit Beverage & Wine (WMBW) @‘ 'E C/W
_[_;1 Winery _

1. LEGAL ENTITY (example: corporation or LLC} or INDIVIDUAL(S) épplying for the.license:

By

OOoxOOOOooOoooog

Applicant #1 Applicant #2
Sriart Monkey's LLG.
Applicant #3 o Applicant #4 - N

2, Trade Name of the Business {the name customers will see):

Fox Den
3. Business Location: Number and Street 145 Myrlla St, #107 , _ B
__Clty Sutherlin [ County Douglas - | 2IP 97479

4 Is the business at this location currently licensed by the OLCC? [X] Yes . No
N ;‘_g Mailing Address (where the OLCC will send your mail):
PO Box, Number, Street, Rural Route 139 nw Douglas
____ Citywinston | State or
6. Phone Number of the Business Location: 541-643-6071

| 2Ip 97498

| 7. Contact Person for this Application;

Name Mike Fox | Phone Number ~ 541-843-6071

Maiting Address, City, State, ZIP
139 nw Douglas Winston, Or 87496

Email mikefox@wpgusa.com
| understand that marijuana (such as use, consumption, ingestion, inhalation, samples, give-away; sale, etc.) is
| prohibited on the licensed premises, _
Signature of Applicant #1 Signature of Applicant #2

Signature of Applicant #3 ' Signature of Applicant #4

OLCT Uguor ticense Application [Rav. 06/2017)
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OREGON LIQUOR CONTROL COMMISSION

BUSINESS INFORMATION

Please Print or Type

Applicant Name: SWI_arJ/_/\’}mr-/é}/’g LLC Phone:_ S Y}~ 6 {3~ €071
Trade Name (dba)__£775x /e |

Business Location Address;_[ 4S5 M}{/r%/e #_/07

City: S fher [in o ZIP Code:_ 97479
DAYS AND HOURS OF OPERATION
Business Hours; Outdoor Arga Hours: The outdoor area is used for.
Sunday ot 0 2 gm Sunday to [ Food service  Hours: to
?ondday 7 . :0 Z g Monday to O Alaohal service Hours: to
uesday  Jaw 10_TZ.4a4 Tussday to N E
Wedresday Jawt o T« Wednesday o nelosed, how
Thursday Zam to_Tam Thursday to The exterlor area is adequately viewed and/or
Friday _ to_Zom_ Fricay to supervised by Service Permittees,
Saturday Tiwt_to_ L Saturday to {Investigator's Initials)

Seasonal Varlations: [0 Yes [B\/No If yes, explain:

HMSPNTYSN  Check all that apply: - DAYS & HOURS OF LIVE OR DJ MUSIC

D Live Music D Karaoke
1 . Sunday to
,E] Recorded Music D{ Colh-gperated Games Monda{; o
D DJ Music Video Lottery Machines Tuesday to_
Wednesday to
D Dancing D Social Gaming Thursday to
Friday o
D Nude Entertainers I:I Pool Tables Saturday , to
D Other,
-
SEATING COUNT , -
Restaurant: - Outdoor: OLCC USE ONLY
Investigalor Verifled Sealing:____ 1YY ____{N}
Lounge: et Other {explain): investigaior Inliials:
Banquet: _______ Total Seatiny: L Date:

I understand If my answers are not true and complete, the OLCC may deny my license application.
applicant signature: | N -~ 7 /8
1-800-452-OLCC (6522)

www,oregon.govioice {rev, 12/07)
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT

Re: Ordinance No. 1061 — Sprint Franchise Agreement Renewal Meeting Date: 06/25/18
Purpose: Action Item Workshop Report Only Discussion Update
City M
Submitted By: Dan Wilson, Finance Director i gnager |E
Review

Attachments:  Ordinance No. 1061 - Sprint Franchise Agreement & Exhibit A

WHAT IS BEING ASKED OF COUNCIL? |

Consider approving second reading & adoption of Ordinance No. 1061 for the Sprint Franchise
Agreement renewal.

EXPLANATION

The original franchise agreement with Sprint was adopted by Ordinance No. 733 on July 13,
1987. The term of that agreement was 30 years and therefore a new agreement is needed.
The new agreement has a new rate based on the actual lineal feet of cable in the City right-of-
way. The previous rate was based on a larger amount of cable but was recently determined
that a large portion of the cable was actually in the County right-of-way. This new rate is $1,225
annually to be increased by the CPI each year and the new term is 10 years from the date of
signing. Some of the other details of the agreement have been changed, in order to comply
with current day standards, by both the City and Sprint.

OPTIONS

1. Approve the agreement as presented.
2. Approve the agreement with revisions.
3. Not approve the agreement.

SUGGESTED MOTION(S)

Move to approve second reading and adoption of Ordinance No. 1061 — Sprint Franchise
Agreement renewal as presented.

City of Sutherlin Staff Report Page 1
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City Recorder/HR Manager
126 E. Central Avenue
Sutherlin, OR 97479

(541) 459-2856 x 207
www.cityofsutherlin.com

Q}’ et City of Sutherlin

NOTICE OF ORDINANCE
ENACTMENT

ORDINANCE NO. 1061

AN ORDINANCE GRANTING TO SPRINT COMMUNICATIONS COMPANY
L.P., A DELAWARE LIMITED PARTNERSHIP, A NON-EXCLUSIVE
FRANCHISE TO USE THE PUBLIC RIGHTS-OF-WAY TO PROVIDE FOR
THE PLACEMENT OF NON-CABLE TELECOMMUNICATIONS
FACILITIES, SUBJECT TO CERTAIN CONDITIONS AND DUTIES AS
SPECIFIED.

THIS ORDINANCE WILL BE CONSIDERED BY COUNCIL AT THE REGULAR
COUNCIL MEETING OF

FIRST READING, MONDAY, JUNE 11, 2018 @ 7PM
SECOND READING & ADOPTION, JUNE 25, 2018 @ 7PM
CIVIC AUDITORIUM - 175 E. EVERETT AVENUE

Questions or copies of this Ordinance may be viewed by interested persons at the office of City
Recorder, 126 E. Central Avenue, Sutherlin, Oregon, between the hours of 9:00 a.m. and 5:00
p.-m., weekdays. A copy of this Ordinance may be purchased by interested persons for a sum
determined to cover the City’s expense for providing the copy.

Pursuant to Section 30 (b) (c) of the Sutherlin City Charter, this notice has been posted at the
following locations: Sutherlin City Hall; Sutherlin Post Office; Sutherlin Visitor’s Center and
the City’s website (www.citvefsutherlin.com).

Posted this day, June 4, 2018
By Diane Harris
City Recorder
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ORDINANCE NO. 1061

AN ORDINANCE GRANTING TO SPRINT COMMUNICATIONS COMPANY L.P., A
DELAWARE LIMITED PARTNERSHIP, A NON-EXCLUSIVE FRANCHISE TO USE
THE PUBLIC RIGHTS-OF-WAY TO PROVIDE FOR THE PLACEMENT OF NON-
CABLE TELECOMMUNICATIONS FACILITIES, SUBJECT TO CERTAIN
CONDITIONS AND DUTIES AS SPECIFIED

WHEREAS, on July 13, 1987, the CITY OF SUTHERLIN (hereinafter called “City”), a
municipal corporation of the State of Oregon, adopted Ordinance No. 733 granting US Sprint
Communications Company, a New York general partnership, a non-exclusive franchise for placement
of telecommunications fiber-optic cable in the City’s public right-of-way; and

WHEREAS, SPRINT COMMUNICATIONS COMPANY L.P., a Delaware limited
partnership (hereinafter called “Sprint”) is the successor-in-interest to US Sprint Communications
Company; and

WHEREAS, Sprint has applied to the City for permission to continue to use certain streets and
public right-of-way for the placement of a Fiber Optics Communication System under, in, along, over
and across certain streets and public right-of-way in the City; and

WHEREAS, the City Council has the authority to grant franchises for the use of its right-of-
way; and,

WHEREAS, pursuant to Ordinance No. 733, approved on July 13, 1987, the Sutherlin City
Council has authorized the Mayor of the City of Sutherlin to execute a Franchise with Sprint to
construct, install, operate, maintain, and upgrade the system then in place, a Fiber Optics
Communication System in, along, under, over and across certain streets and public ways within the
City; and

THE CITY COUNCIL OF THE CITY OF SUTHERLIN, DOUGLAS COUNTY, OREGON
DO ORDAIN AS FOLLOWS:

SECTION 1. Permission Granted.

A.1  Subject to the provisions contained herein, and to the ordinance and resolution of the
City of Sutherlin, Oregon State Statutes and the Constitution of the State of Oregon, the City hereby
grants to Sprint the nonexclusive revocable Franchise, right and privilege to construct, install, operate,
maintain, and upgrade the system then in place, a Fiber Optics Communication System in, under,
along, over and across certain streets and public ways, in the City as specifically identified on the map
attached as Exhibit A with designated specific streets and public ways as the authorized routes
governed by this Franchise. The permission granted is also subject to the applicable provisions of the
City of Sutherlin resolutions and ordinances and any amendments thereto. The permission granted
herein to Sprint shall hereinafter be referred to as the “Franchise.” As used herein the term “streets and
public ways” means the surface of and the space above and below any public street, sidewalk, right-of-
ways, alley, right-of-way easements, or other public way of any type whatsoever. Sprint may
construct, install, upgrade and operate additions to its Fiber Optics Communication System in City

{00609315; 1 }
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right-of-way other than that shown on Exhibit A with the written consent of the City Engineer, without
further approval of the Sutherlin City Council. Any such additions shall be at all times governed by
the terms and conditions of this Franchise. In the event Sprint makes additions, an amended Exhibit A
shall be produced by Sprint.

A.2  For purposes of this Franchise, “Fiber Optics Communication System” means an
interstate network of fiber optic cables and all related property including conduit, carrier pipe, cable
fibers, repeaters, power sources and other attachments and appurtenances necessary for transmitting
high speed voice, data and (for such applications as teleconferencing) video signals in connection with
a long distance telecommunications system or systems. The authority granted by this Franchise to use
the streets and public ways does not authorize the use of the Fiber Optics Communication System or
fiber optic cable for operating a cable television system, nor authorize Sprint to operate as a cable
operator as those terms are defined in the Communications Act of 1934 as amended, state law, or the
City Code. The authority granted by this Franchise does not authorize the use of the streets and public
ways for an open video system as defined in the Communications Act of 1996 or as defined or
authorized by the FCC.

A.3 Ifitis necessary for Sprint to comply with any law or regulation of the Federal
Communications Commission or the Public Utility Commission of Oregon to engage in business
activities associated with use of the streets and public ways for a Fiber Optics Communication System,
Sprint shall comply with such laws or regulations as a condition precedent to exercising any rights
granted by this Franchise.

SECTION 2. General Conditions.

A.1  Sprint has represented to the City it is authorized to provide Telecommunication Service
in Oregon by the Public Utility Commission of Oregon (Order No. 08-221).

A.2  There is hereby reserved to the City every right and power which is required to be
herein reserved or provided by any ordinance, resolution or statute, and Sprint by its acceptance of this
Franchise, agrees to be bound thereby and to comply with any action or requirements of the City in its
lawful exercise of such rights or power, heretofore or hereafter enacted or established. Neither the
granting of any Franchise nor any provision hereof shall constitute a waiver or bar to the exercise of
any governmental right or power of the City; provided however, that the City shall not voluntarily
impair the rights of Sprint under this Franchise.

A3 Insurance

Q) Sprint shall indemnify and hold harmless the City and its agents and employees from
and against claims, damages, losses, and expenses, including reasonable attorney’s fees sustained by
the City on account of suits, judgments, executions, claims or demands to the extent arising out of the
performance of work by Sprint and its agents, employees and contractors pursuant to this Franchise or
the installation, operation or maintenance of the Fiber Optics Communication System authorized
herein.

(i) Throughout the term of this Franchise, and as specified herein Sprint and those acting
on its behalf, including but not limited to subcontractors, shall maintain in full force and effect the
following insurance, issued on policies written by companies authorized to do business under the laws

{00609315; 1 }
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of the State of Oregon with a financial rating no less than “A-" in the latest edition of “Best’s Key
Rating Guide,” published by A.M. Best Guide:

Comprehensive general liability insurance, written on an occurrence basis, with limits not less
than:

(1) $2,000,000 per occurrence combined for bodily injury and property damage, $4,000,000
annual aggregate.

CGL insurance shall provide coverage for any and all costs, including defense costs, and losses
and damages resulting from personal injury, bodily injury or death, property damage, products
liability, and completed operations. Such insurance shall include broad form and blanket contractual
coverage.

Comprehensive automobile liability for owned, non-owned and hired vehicles with a limit of
$1,000,000 combined single limit per accident.

(iii))  Worker's compensation with statutory limits and employer's liability insurance with
limits of not less than $1,000,000 per occurrence. In the case that Sprint subcontracts with others,
Sprint shall require each subcontractor to similarly provide worker’s compensation insurance for all of
subcontractor’s employees.

(iv)  The coverage amounts set forth may be met by a combination of underlying and
umbrella policies so long as in combination the limits equal or exceed those stated.

(V) The liability insurance policies required by this Section shall be maintained by Sprint
and those acting on its behalf, including but not limited to subcontractors, throughout the term of the
Franchise and such other period of time during which Sprint is operating without an authorization or
franchise hereunder, or is engaged in the removal of its Facilities. Sprint shall provide an insurance
certificate, together with an endorsement naming the City as an additional insured, to the City prior to
the commencement of any work or installation of any facilities pursuant to said Franchise and again at
each policy renewal or replacement. Payment of deductibles and self-insured retentions shall be the
sole responsibility of Sprint. The insurance required by this Section shall contain a clause stating that
coverage shall apply separately to each insured against whom claim is made or suit is brought, except
with respect to the limits of the insurer's liability. Sprint's insurance shall be primary insurance as
respects the City. Any insurance maintained by the City, its officers, officials, employees, consultants,
agents, and volunteers shall be in excess of Sprint's insurance and shall not contribute to it.

(vi)  Each policy shall be endorsed to provide the City with notice of cancellation or material
change in accordance with policy provisions.

(vii)  If Sprint desires to satisfy the insurance requirements herein through self-insurance,
Sprint must provide documentation to the City demonstrating that the coverage provided meets or
exceeds that described above.

(viii)  No provisions of this Section A.3 shall bar Sprint from claiming contribution for such
injuries, death, damages and defense costs after, and to the extent, City is found liable by a court of
competent jurisdiction for such damages, injuries or death by reason of acts or omissions of City or its
employees, servants or agents.

{00609315; 1 }
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SECTION 3. Plans Approval, Permits and Construction.

A The Fiber Optics Communication System herein provided for, to be constructed,
installed, operated and maintained hereunder, shall be as located or relocated as to not interfere with
traffic or other authorized uses over, under or through said streets and public ways. Those phases of
construction relating to traffic control, backfilling, compaction and paving, as well as the location or
relocation of said Fiber Optics Communication System herein provided for, shall be subject to
reasonable regulation by the Community Development Director.

B.1 If, during the design process for public improvements the City discovers a potential
conflict with proposed construction by Sprint’s Fiber Optics Communication System, Sprint shall
either (i) locate and, if necessary, expose its facilities in conflict or (ii) use a location service under
contract with the City to locate or expose its facilities. Sprint shall reimburse the City for the
reasonable cost resulting from number (ii) above. Sprint agrees to furnish the location information in a
timely manner, but in no case longer than twenty (20) days.

B.2  The City reserves the prior and superior right to lay, construct, erect, install, use,
operate, repair, replace, remove, relocate, re-grade, widen, realign, or maintain any street and public
ways, aerial, surface, or subsurface improvement, including but not limited to water mains, traffic
control conduits, cable and devices, sanitary or storm sewers, subways, tunnels, bridges, viaducts, or
any other public construction or public improvement within the rights-of-way of the City limits.

B.3  When the City reasonably exercises its prior superior right to the streets and public
ways for a public use, or otherwise determines it is in the public interest, Sprint shall move its property
that is located in the streets and public ways, at its own cost, to such a location as the City directs by
notice in writing and in the time reasonably determined by the City. Such time period shall not be less
than sixty (60) days except in the case of an emergency posing a threat to the public safety or welfare. If
both the City and Sprint agree, the time frame may be extended based on the requirements of the
particular relocation project.

C. Sprint may, after receipt of written notice requesting a relocation of its facilities, submit to
the City written alternatives to such relocation. The City shall evaluate such alternatives and advise Sprint
in writing if one or more of the alternatives are suitable to accommodate the work which would otherwise
necessitate relocation of the facilities. If so requested by the City, Sprint shall submit additional relevant
information to assist the City in making such evaluation. The City shall give each alternative proposed by
Sprint full and fair consideration, within a reasonable time so as to allow for the relocation work to be
performed in a timely manner. In the event the City ultimately determines that there is no other reasonable
alternative, Sprint shall relocate its facilities as otherwise provided in this Section.

D. If, in the installation, use or maintenance of its Fiber Optics Communication System,
Sprint damages or disturbs the surface or subsurface of any streets or public ways or adjoining public
property or the public improvement located thereon, therein, or thereunder, Sprint shall promptly, at its
own expense, and in a manner reasonably acceptable to the City restore the surface or subsurface of the
streets or public ways or public property, or repair or replace the public improvement thereon, therein,
or thereunder, in as good a condition as before such damage or disturbance.

E. The installation, use and maintenance of Sprint’s Fiber Optics Communication System
within the streets and public ways authorized herein shall be in such a manner as not to interfere with
the City’s placement, construction, use and maintenance of its streets and public ways, street lighting,
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water pipes, drains, sewers, traffic signal systems or other City systems that have been installed,
maintained, used or authorized by the City.

F. Sprint shall obtain all required permits, including Traffic Control Permits and pay all
applicable permit fees to the City for all construction, installation, erection, enlargement, replacement,
extension, maintenance and relocation in the streets and public ways, and the City may issue permits
with such conditions as are reasonable and necessary to ensure compliance with the terms and
conditions of this Franchise.

G. All installation of cable shall be installed per the permit and/or construction plans
approved by the City. Sprint may install cables on existing utility poles or in existing conduit where
permission is granted by owner of the utility pole or conduit, except where those same poles are
scheduled to be replaced with buried facilities.

H. Any trimming of trees by Sprint in the streets and public ways shall be subject to such
regulation as the Sutherlin City Council or other authorized official may establish to protect the public
health, safety and convenience.

l. The provisions of this Section shall in no manner preclude or restrict the Sprint from
making any arrangements it may deem appropriate when responding to a request for relocation of its
facilities by any person or entity other than the City, where the facilities to be constructed by said person
or entity are not or will not become City-owned, operated or maintained facilities.

SECTION 4. Abandonment of the Fiber-Optics Communications Cable or Termination or
Revocation of Franchise.

If Sprint permanently abandons use of its cable, ducts, or other facilities under or pursuant to
the Franchise, then the facilities are required to be removed from the streets and public ways to the
satisfaction of the City at Sprint’s cost. In lieu of removal the City may permit the improvements to be
abandoned in place in such a manner as the City may prescribe. Upon permanent abandonment, Sprint
shall submit to the City a proposal and instruments for transferring ownership to the City. Upon
revocation or termination of the privilege herein granted, Sprint shall promptly remove its Fiber Optics
Communication System unless permitted by the City to be left in place. If Sprint decides to remove
such Fiber Optics Communication System, or any portion thereof, then Sprint, at its sole expense, shall
restore the public rights-of-way where disturbed by such removal in as good condition as is reasonably
possible to the condition prior to the removal. Any such facilities which are not removed within one
hundred eighty days (180) of either such date of termination or revocation or of the date the City issued
a permit authorizing removal, whichever is later, automatically shall become the property of the City.

SECTION 5. Franchise Fees

A. As consideration for the granting of this Franchise, Sprint shall pay the City on July 1,
2018 and on each anniversary date thereof during the term of this License, the sum of one thousand
two hundred twenty-five dollars ($1,225) annually, partial years to be prorated, for a nonexclusive
right to place and maintain conduit with appurtenances in the Rights-of-Way occupied by Sprint in the
same alignment identified in Exhibit A within the City of Sutherlin streets and public ways. The fee
shall be adjusted each year starting in 2019 during the term of the Franchise based on the change in the
all-urban Consumer Price Index (CPI). The adjustment shall be based on the current year’s February
CPI compared to the previous year’s February CPI.
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B. Payment by Sprint to the City shall be made in United States legal tender. Payments
shall be considered timely if postmarked on or before the due date.

SECTION 6. Term of Franchise.

The right, privilege and term of Franchise granted herein shall continue and exist for a period
of ten (10) years from the date of approval by the Sutherlin Mayor and City Council. If Sprint is not in
default of any provision hereof beyond all applicable notice and cure periods, this Franchise shall be
extended administratively under the same terms and conditions set forth herein for two additional
terms of ten (10) years each by the City unless Sprint gives written notice of its intent to terminate this
Franchise prior to its expiration as provided in Section 9 below.

In the event the parties are actively negotiating in good faith for a new Franchise or an
amendment to this Franchise upon the termination date of this Franchise, the parties by written mutual
agreement may extend the termination date of this Franchise to allow for further negotiations. Such
extension period shall be deemed a continuation of this Franchise and not as a new Franchise or
amendment.

SECTION 7. Assignment.

The right, privileges, and Franchise granted hereunder shall not be assigned without the express
written consent of the City by an ordinance or resolution passed by the Sutherlin City Council, which
consent shall not be unreasonably withheld, conditioned or delayed, provided, however, that Sprint
may assign this Franchise or any of its rights under this Agreement or delegate any of its duties under
the this Franchise to (i) any entity that it controls, is under common control with or is controlled by or
(it) any entity that is the survivor of a merger, consolidation or other business combination or that
acquires all or substantially all of the assets of Sprint. Any assignment or delegation in violation of
this Section is null and void. If the City’s consent is not required for an assignment, the assignee will
notify the City of the assignment following the assignment.

SECTION 8. Nonexclusive Franchise.

This grant is not exclusive, and nothing herein contained shall be construed to prevent the City
from granting other like or similar grants or privileges to any other person, firm or corporation, subject,
however, to the rights granted to Sprint herein. Nothing agreed to in this Franchise is intended to deny
or lessen the powers and privileges granted the City under the Constitution and laws of the State of
Oregon.

SECTION 9. Cancellation of Franchise.

A.1  The Franchise granted hereunder may be canceled prior to its date of expiration by
Sprint upon express written notice to the City. The City may revoke or cancel this Franchise for
failure to comply with the provisions of this Franchise.

A.2  Before revoking or canceling the Franchise, the Sutherlin City Council or a designee,
shall make a written demand that Sprint comply within sixty (60) days’ notice to Sprint. If a violation
by Sprint continues for a period beyond that set forth in the written demand without written proof that
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corrective action has been taken or is being actively and expeditiously pursued, the City may revoke or
cancel this Franchise.

SECTION 10. Notice:

Communications relating to this Franchise will be deemed given when received, when sent by
certified mail, return receipt requested, to the following addresses or as may be later designated by
written notice of the other party:

Sprint: Sprint Communications Company L.P.
Attn: Manager, Real Estate
MS: KSOPHT0101-Z2040
6391 Sprint Parkway
Overland Park, KS 66251

copy to: Sprint Communications Company L.P.
Attn: Real Estate Attorney
MS: KSOPHT0101-Z2020
6391 Sprint Parkway
Overland Park, KS 66251

City: City of Sutherlin
Attn: City Finance Director
126 E. Central Avenue
Sutherlin, OR 97479

SECTION 11. Governing Law.

This Agreement is governed by and construed in accordance with the laws of the State of
Oregon without regard to any conflict of laws provision.

SECTION 12. Severability.

Nothing in this Franchise is intended to be inconsistent with the State or Federal Law and
further neither the City nor Sprint waives any rights granted under State or Federal Law by agreeing to
this Franchise.

In the event that any one or more of the provisions contained herein, is, for any reason, held to
be unenforceable in any respect under law or regulation, the remainder of this Franchise will not be
affected thereby and will continue in full force and effect, unless removal of that provision(s) results in
material change to this Franchise. In such a case, the City and Sprint will negotiate in good faith for
replacement language.

SECTION 13. Proprietary Information.

Sprint stipulates that it understands that Oregon law limits the ability of the City to shield from
public disclosure information given to the City by Sprint. Accordingly, the parties agree to work
together to avoid disclosures of information which would result in economic loss or damage to Sprint
because of anticipated mandatory disclosure requirements to third persons. To the extent Sprint has
provided documents to the City that constitute business or trade secrets and/or proprietary information,
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Sprint must provide said information in an envelope marked, “Proprietary Information: Do Not
Disclose.” The City will exercise good faith efforts to protect the confidentiality of the information
provided. Sprint agrees to indemnify and hold harmless the City for any loss or liability for legal
penalties relating to non-disclosure, costs or attorney’s fees because of nondisclosures requested by
Sprint under Oregon’s open public records law. City promises to provide reasonable notice and
opportunity to Sprint to defend and/or seek a protective order preventing disclosure under the open
public records law. City agrees not to contest Sprint’s motion to intervene in any case involving
disclosure of Sprint’s records, should Sprint decide to become a third party intervenor in such a case.

SECTION 14. Other Authority Superseded; Entire Agreement.

Upon effectiveness of this Franchise, any and all authority to operate previously granted to
Grantee by the City under Ordinance No. 733 is superseded by this Franchise. This Franchise
Agreement constitutes the entire agreement between Sprint and the City with respect to the subject
matter contained and may not be amended or modified except by written document, signed by both
parties.

PASSED BY THE CITY COUNCIL, ON THIS 25TH DAY OF JUNE, 2018.

APPROVED BY THE MAYOR, ON THIS 25TH DAY JUNE, 2018.

CITY OF SUTHERLIN SPRINT COMMUNICATIONS
COMPANY L.P.
By: By:
Todd McKnight, Mayor James B. Farris, Manager, Real Estate
Attest:
By:

Dan Wilson, City Finance Director
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT
. . . . June 25,
Re: Declaring Public Works Department Surplus of City Property Meeting Date: 2018
Purpose: Action Item Workshop Report Only Discussion Update
Submitted By: Dan Wilson, Finance Director & Aaron Swan, Public City Manager |X|
Works Superintendent Review
Attachments:  Staff Report and Resolution No. 2018.11 — Surplus Property

WHAT IS BEING ASKED OF COUNCIL?

The Public Works Department has three pickup trucks and one mower which have reached the
end of the useful service life. It is requested that the city surplus these vehicles and equipment
by way of resolution 2018.11.

| EXPLANATION

The following vehicles and equipment will be listed on the resolution for surplus:
1) 1996, Ford F150
VIN: 1FTEF15Y8TLB74927 License Plate: E191842 Mileage: 94,327

2) 2001, Ford F150
VIN: 1FTRF18W31NA11647 License Plate: E211086 Mileage: 154,958

3) 2001, GMC Sierra C1500
VIN: 1GTEC14W717133613 License Plate: E211087 Mileage: 101,771 as of
11/18/14 (odometer broken)

4) Grasshopper Mower Model 614

| OPTIONS

N/A

| SUGGESTED MOTION(S)

Move to approve Resolution 2018.11 as presented.

City of Sutherlin Staff Report Page 1
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RESOLUTION NO. 2018.11

A RESOLUTION CONCERNING CERTAIN PERSONAL PROPERTY TO BE
DECLARED SURPLUS PROPERTY AND AUTHORIZING ITS DISPOSAL

The City Council of Sutherlin finds that:

1) 1996, Ford F150
VIN: 1IFTEF15Y8TLB74927 License Plate: E191842

2) 2001, Ford F150
VIN: 1IFTRF18W31NA11647 License Plate: E211086

3) 2001, GMC Sierra C1500
VIN: 1GTEC14W7172133613 License Plate: E211087

4) Grasshopper Mower Model 614

A. Equipment listed reflects equipment no longer needed for the public purpose for
which it was acquired, and is therefore surplus property.

B. Under provisions of City Code Section 2.40, the City Manager is authorized to
dispose of surplus personal property through sale by auction, by negotiated sale
without competitive bids, or by donation.

C. Disposal of these items will be designated by City Manager.
NOW THEREFORE, BASED UPON THE ABOVE FINDINGS, BE IT RESOLVED, by the
city council of the City of Sutherlin, a Municipal Corporation of the State of Oregon, as
follows

Section 1: Based upon the above findings, which are hereby adopted, the personal property
described above is hereby declared to be surplus personal property of the City of Sutherlin.

Section 2: The surplus personal property shall be disposed of by the City Manager in accordance
with the provisions of City Code Section 2.40.

Resolution 2018.11
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PASSED BY THE CITY COUNCIL, ON THIS 25" DAY OF JUNE, 2018

APPROVED BY THE MAYOR, ON THIS 25™ DAY OF JUNE, 2018

Mayor, Todd McKnight
ATTEST:

City Recorder, Diane Harris, CMC

Resolution 2018.11
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT

Re: Supplemental Budget Adjustment for fiscal year 2017-18 Meeting Date: 06/25/18
Purpose: Action Item Workshop Report Only Discussion Update
City M
Submitted By: Dan Wilson, Finance Director 'ty Manager X
Review

Attachments:  Staff Report and Resolution 2018.12 — Supplemental Budget Adjustment

WHAT IS BEING ASKED OF COUNCIL? |

Consider approving resolution 2018.12 to adopt the supplemental budget for fiscal year 2017-
18 as described herein.

EXPLANATION

Originally the paving for the Central Avenue project was to be completed during fiscal year
2018-19. The corresponding budgets for 2017-18 and 2018-19 reflected this schedule. The
paving actually began on June 17, 2018 and therefore a large part of the project will be
completed in fiscal year 2017-18. Due to this change a budget adjustment, in the amount of
$370,000, is needed to properly account for this change and keep the City in compliance with
Oregon budget law.

| OPTIONS

N/A

| SUGGESTED MOTION(S)

Move that Resolution 2018.12 be adopted as presented.

City of Sutherlin Staff Report Page 1
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RESOLUTION NO. 2018.12

A RESOLUTION ADOPTING A SUPPLEMENTAL BUDGET, AMENDING THE
2017-2018 BUDGET AND AMENDING RESOLUTION 2017.05

The City Council of Sutherlin finds that:

A. That ORS 294.471 provides the procedures for public governing bodies to adopt
supplemental budgets when estimated expenditures differ by less than ten percent from the
expenditures in the budget as most recently amended prior to the supplemental budget.

Originally the paving for the Central Avenue project was to be completed during fiscal year
2018-19. The corresponding budgets for 2017-18 and 2018-19 reflected this schedule. The
paving actually began on June 17, 2018 and therefore a large part of the project will be
completed in fiscal year 2017-18. Therefore an adjustment is needed; $370,000.

NOW, THEREFORE, based upon the above findings,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SUTHERLIN, a
municipal Corporation of the State of Oregon, as follows:

Section 1. That the budget for the City of Sutherlin for the fiscal year 2017 - 2018, which was
adopted by the City Council on May 8, 2017 and is now on file in the office of the
City Recorder of the City of Sutherlin, be hereby amended as follows:

Street Construction Fund Adjustment As Amended
Resources

Intergovernmental $370,000 $770,000
Appropriations

Capital Outlay $370,000 $4,120,000

Resolution No. 2018.12 Page 1
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PASSED BY THE CITY COUNCIL, ON THIS 25" DAY OF JUNE, 2018

APPROVED BY THE MAYOR ON THIS 25" DAY OF JUNE, 2018

Todd McKnight, Mayor

ATTEST:

Diane Harris, City Recorder, CMC

Resolution No. 2018.12 Page 2
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Sutherlin

STAFF REPORT

Re: Resolution No. 2018.13 — Douglas County Transit District Meeting Date:
Purpose: Action Item Workshop Report Only Discussion Update
' X [] [] B¢ []
. . . . City Manager
Submitted By: City Recorder, Diane Harris Review X

Attachments: Letter, Fact Sheet, Resolution No. 2018.13, Exhibit A

WHAT IS BEING ASKED OF COUNCIL?

ORS 198.835 authorizes the county board to initiate the formation of a special district. Resolution 2018.13 supports
the proposal and City’s participation in the non-taxing special transit district.

EXPLANATION

The Board of Douglas County Commissioners proposes to initiate by order, a non-taxing transportation district to
provide transportation services throughout Douglas County. The City must provide a certified copy of a resolution
approving the order initiation formation and to be included in the proposed transportation district. The transit
district would be funded from Federal and State public transportation grants and is not a tax-based district. If the
City does not want to be included in the transit district at its formation, it would still be able to receive public
transportation services at a later date via an Intergovernmental Agreement (IGA) with the transit district. It is likely
there would be some interruption of service until an IGA could be executed.

OPTIONS

The City is being asked to return the adopted resolution by July 5, 2018. If the County has not received the
adopted resolution, they will consider that City has decided to not be included as part of the transit district at this
time.

SUGGESTED MOTION(S)

To approve Resolution 2018.13 — Douglas County Transit District Formation as presented

To not approve Resolution 2018.13 — Douglas County Transit District Formation as presented

City of Sutherlin Staff Report Page 1
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PUBLIC WORKS DEPARTMENT

Administrative Services
1036 SE Douglas, Room 220 » Roscburg, Oregon 97470 « (541) 440-4208

DIVISIONS

Engineering and Construction Natural Resources Operations and Maintenance Work Crew
DOUGLAS 1036 SE Douglas, Room 304 1036 SE Douglas, Room 306 433 Rifle Range Road 1036 SE Douglas, Room 213
Roseburg, Oregon 97470 Roseburg, Oregon 97470 Roscburg, Oregon 97470 Roseburg. Oregon 97470
COUNTY (541) 440-4481 (541) 440-4255 (541) 4404268 (541) 957-2072

June 14,2018

City of Sutherlin
126 E Central Ave
Sutherlin, OR 97497

Attention: Todd McKnight, Mayor
Reference: Proposed Transit District Formation
Dear Todd:

As a follow up to Dennis Pinheiro’s meeting with Chief Mills regarding the proposed formation of a
county ~wide transit district for Douglas County that would include Sutherlin, please find enclosed a copy
of the:

e Douglas County Proposed Transit District Fact Sheet
e City resolution template pertaining to inclusion in the proposed transit district
e Proposed County order forming the transit district.

1 would like to recap the following from the Douglas County Transit District Fact Sheet:

o The primary reason the County is proposing the formation of a transit district is to provide a
transportation dedicated entity to manage public transportation funding and public transportation
enhancement decisions.

e The transit district would be funded from Federal and State public transportation grants, i.e. not a
tax-based district.

o Ifacity does not want to be included in the transit district at its formation, it would still be able to
receive public transportation services at a later date via an Intergovernmental Agreement (IGA)
with the transit district. It is likely there would be some interruption of service until an IGA
could be executed after the transition period from Douglas County management to the new transit
district management.

This is a time sensitive matter. Please return your adopted resolution to my office by July 5,2018. If the
County has not received your adopted resolution by July 5, 2018, the County will consider your city as
having decided to not be included as part of the transit district at this time.

Sincerely,

cott A. ams, P.&.
Douglas County Public Works Director

Enclosures

Recycled Maper
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Talking Points

Fact Sheet

April 2018

Douglas County Proposed Transit District
* What has been proposed?

Douglas County proposes to establish a county-wide transit district, which is a separate entity of local government operating under
Oregon Revised Statutes chapter 267. A representative of the County will be meeting with city representatives and transit service
providers to provide information regarding the establishment of the transit district.

* Why does Douglas County want to do this?

The County is interested in enhancing the transportation options for county residents. To that end, the County will be seeking
public input from city governments, senior groups, and various civic groups regarding the specific transportation needs of their
communities. The County and the proposeg transit district will use that information to formulate a Statewide Transportation
Improvement Fund Transportation Plan for use in addressing the expressed transportation needs.

* Why form a transit district?
In 2017, the Oregon Legislature adopted a new law -- HB2017 (2017) -- which ODOT estimates will provide over $100 million
per year to improve public transportation services in both rural and urban communities in Oregon. The Oregon Transportation
Commission will distribute most of the money directly to transit districts, counties, and Native American tri%al governments that
submit plans for improving public transportation. Douglas County expects a substantial increase in funding for public transporta-
tion since HB2017 funds received will be expressly used to enhance public transportation options throughout the county. The
gormation of a transit district will primarily be an organizational adjustment to better manage public transportation in Douglas
ounty.

* Will this be a taxing district? Will there be a ballot measure?
This district will not be funded with property taxes. Therefore, a ballot measure is not required.

* Where will the funding come from?
The transit district would be funded by Federal and State transportation grants.

* What is the cost for a city to be included in the new transit district?
There is no cost associated with inclusion in the transit district.

* Will there be interruptions or loss of services? ) o ) ) .
If a city chooses to adopt the resolution to be included in the transit district, there will be no interruption or loss of current
services. Transportation contracts currently managed by the County would be transferred to the new district.

* What if a city chooses to not adopt the resolution to be included in the transit district?

If a city did not want to be included in the transit district at its formation, it would still be able to receive public transportation
services at a later date via an Intergovernmental Agreement (IGA) with the transit district. It is likely there would be some
interruption of service until an IGA could be executed.

* What is the next step?

In order for cities to be included within the proposed transit district, the City Council must approve the county’s order forming the
new district. The County will provide a resolution to all city governments which, if adopted, would indicate tﬁeir desire to be
included in the transit district.

* Who will govern the transit district and will they be paid?

A board of directors consisting of seven members will be established to govern the district. The transit district board members
will be elected at large from Douglas County residents. Board members are volunteers who have an interest in Douglas County
public transportation. They will not receive a salary.

* What is the projected time line?

The target date for county approval of the new district is November 2018, and the district board election has a target date of
Novem%er 2019. The formation process is expected to take several months to complete. Preliminary work includes preparing a
district boundary map; obtaining resolutions adopted by cities; and preparing an economic feasibility statement consisting of a
first- and third-year projected transit district budget, all of which must be approved by the County Commissioners by a written
order following required public hearings. In the formation order, the County Commissioners designate the election at which the
board members will be selected. The County will take the lead in organizing and executing the election process for the board of
directors. Once the board is elected, the County will work with the district to transfer of revenues and operations.

DCTD 4/24/2018
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RESOLUTION NO. 2018.13

A RESOLUTION APPROVING THE DOUGLAS COUNTY COMMISSION’S ORDER
INITIATING THE FORMATION OF A COUNTY-WIDE TRANSPORTATION DISTRICT

WHEREAS, Oregon Revised Statutes (“ORS”) 198.835 authorizes a county board to initiate the
formation of a special district to be located entirely within the county by an order setting forth: (a) The
intention of the county board to initiate the formation of a district and citing the principal Act; (b) the
name and boundaries of the proposed district; and (c) the date, time and place of a public hearing on the
proposal; and

WHEREAS, the Board of County Commissioners (“County Commission”) for Douglas County,
Oregon, proposes to initiate by order a non-taxing transportation district authorized under ORS
267.510 to 267.390 to provide transportation services throughout Douglas County as authorized by
law; and

WHEREAS, the proposed name for the transportation district will be determined at a later date; and

WHEREAS, ORS 198.720(1) requires, that, if any part of the territory subject to formation is within a
city, the city must provide a certified copy of a resolution approving the order initiating formation; and

WHEREAS, the proposed County order is attached hereto as Exhibit A and incorporated herein by
this reference; and

WHEREAS, the City Council desires for the City to be included in the proposed transportation
district;

NOW, THEREFORE, BE IT RESOLVED:

The City Council hereby approves the County Commission’s proposed order initiating formation of the
Transportation District and consents to the City’s inclusion in the boundaries of the

proposed district.

PASSED BY THE CITY COUNCIL, ON THIS 25™ DAY OF JUNE, 2018

APPROVED BY THE MAYOR ON THIS 25™ DAY OF JUNE, 2018

Mayor, Todd McKnight
ATTEST:

City Recorder, Diane Harris, CMC
Resolution 2018.13
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EXHIBIT A
DRAFT COUNTY ORDER

BEFORE THE BOARD OF COUNTY COMMISSIONERS OF DOUGLAS COUNTY

IN THE MATTER OF THE FORMATION OF )

THE TRANSPORTATION ) ORDER INITIATING FORMATION
DISTRICT IN DOUGLAS COUNTY, OREGON )

RECITALS:

A. Atits regular meeting on October 23, 2017, the Board of County Commissioners
(“Commission”) voted to pursue the formation of a non-taxing, county-wide transportation district
authorized by and through Oregon Revised Statutes (“ORS”) 267.510 to 267.650;

B. ORS 198.835 provides that, if a proposed special district is to be located entirely within a
single county, the county board may initiate the formation process by county order setting forth:

= The intention of the county board to initiate the formation of a district and citing the principal
Act;

= The name and boundaries of the proposed district;

= The date, time and place of a public hearing on the proposal; and

C. ORS 198.835 further provides that, if any part of the territory to be included is within a city,
the order must be accompanied by a certified copy of a resolution of the governing body of the city
approving the order;

D. The proposed transportation district would be funded by state and federal transportation
grants. Because no permanent tax rate is proposed for the district, no formation election is required
unless written requests for an election are filed at or before the final hearing by at least 15 percent of
the electors, or 100 electors, registered in the proposed district, whichever is fewer;

E. Upon entering the final order of formation, the Board shall order an election of the initial
board of directors for the district at the next practicable date under ORS 255.345.

NOW, THEREFORE, THE BOARD OF COUNTY COMMISSIONERS OF DOUGLAS COUNTY HEREBY
ORDERS:

1. The Board intends to initiate the formation of a transportation district, which district’s
principal act is ORS 267.510 to 267.650.

2. The name of the district shall be the Transportation District;

3. The boundaries of the District shall be generally coterminous with the boundaries of Douglas
County, as more particularly described and depicted in Exhibit A, which is attached hereto and
incorporated herein by this reference;
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4. A public hearing on the proposal shall be held on ,20__, at
a.m./p.m., at , with subsequent hearings to be
scheduled as required by ORS 198.735;

5. Each city to be included in the territory of the proposed district shall provide a certified copy
of a resolution approving this order.

Dated this day of , 20

BOARD OF COUNTY COMMISSIONERS FOR
DOUGLAS COUNTY

By:
Chris Boice, Chair

By:
Tim Freeman, Commissioner

Approved as to form:

By:
Eileen Eakins

Date:
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Exhibit *A"

ORS 201.100 Dougias County. The southen boundary of Douglas County is as
follows: Beginning at the southeast corner of Coos County, which point is the east
quarter corner of section 13 of township 32 south, range 10 west of the Willamette
Meridian; thence due south to a point on the summit of the ridge dividing the waters
of the Rogue River from the Umpqua River, which point is the southwest corner of
Douglas County, thence east along the ridge to the divide forming the eastem
tributaries of John Mule Creek; thence south to the southwest corner of section 36,
township 32 south, range 9 west; thence east one mile; north one mile; east one-half
mile; south one-fourth mile; east one-haif mile; south three-fourths mile; east five
miles to the range line between townships 7 and 8 west; thence south one-half mile;
east one-half mile; north one-fourth mile; east one-fourth mile; south three-fourths
mile; east one-fourth mile; south one-half mile; east one mile; south one-half mile;
east two and one-half miles; south one-half mile; east one and one-half miles; south
one-fourth mile; east one-half mile; north one-fourth mile; east one-half mile; north
one-half mile; east one mile; north one-fourth mile; east one mile: south one-fourth
mile; east one-fourth mile; north one mile; east one and one-half mites; north one
mile; east one-fourth mile; south one-half mile; east two miles; south one-fourth mile;
east one mile; north one-fourth mile; east one and three-quarters miles; south one-
half mile; east one and one-fourth miles; south one and one-half miles; east one mile
to the east quarter corner of section 13, township 33 south, range 5 west; thence
north one-half mile to the southwest corner of section 7, township 33 south, range 4
west of the Willamette Meridian; thence east one mile to the southeast corner of
section 7, thence north one-half mile to the east one-quarter comer of section 7;
thence east one-half mile to the center of section 8 of such township and range;
thence north one-half mile to the north one-quarter corner of section 8; thence east
one-half mile to the northeast corner of section 8; thence north one-half mile to the
west one-quarter corner of section 4 of such township and range; thence east one-
half mile to the center of section four; thence north one-half mile to the north one-
quarter corner of section four; thence east one and one-half miles to the southeast
corner of section 34, township 32 south, of range 4 west of the Willamette Meridian;
thence north to the northeast corner of section 34; thence east seven miles to the
southeast corner of section 26, township 32 south, of range 3 west of the Willamette
Meridian; thence north one-half mile to the east one-quarter comer of section 26;
thence east two miles to the east one-quarter corner of section 30, township 32
south, of range 2 west of the Willamette Meridian; thence north one-half mile to the
northeast corner of section 30; thence east one mile to the southeast corner of
section 20 in the last-mentioned township and range; thence north one-half mile to
the east one-quarter comer of saction 20; thence east five miles to the east one-
quarter corner of section 19, township 32 south, of range 1 west of the Willamette
Meridian; thence north one-half mile to the northeast comer of section 19; thence
east three miles to the southeast corner of section 15 in the last-mentioned township
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and range; thence north one mile to the northeast comer of section 15; thence east
one-half mile to the south one-quarter comer of section 11 of the last-mentioned
township and range; thence north one mile to the north quarter corner of section 11:
thence east one-half mile to the southeast comer of section 2 of the last-mentioned
township and range; thence north to the northeast corner of section 2; thence east to
the southeast comer of section 31, township 31 south, range 1 east; thence north
one mile to northwest comer section 32; thence east one mile to northeast corner
section 32; thence north one mile 10 northwest comer section 28; thence east one
mile to northeast corner section 28; thence north one mile to northwest corner section
22; thence east one mile to northeast corner section 22; thence north one mile to
northwest corner section 14; thence east two miles to northeast comner section 13; all
in township 31 south, range 1 east; thence north one mile to northwest corner section
7; thence east two miles to northeast comer section 8; thence north one mile to
northwest corner section 4; thence east one mile to northeast comner section 4,
township 31 south, range 2 east; thence north one mile to northwest corner section
34; thence east one mile to northeast comer section 34; thence north one mile to
northwest corner section 26, township 30, range 2 east; thence east five miles to
southwest comer of section 22; thence north one mile to northwest corer section 22;
thence east one mile to northeast comer section 22; thence north one mile to
northwest corner section 14; thence east one mile to northeast corner section 14;
thence north one mile to northwest comer section 12, township 30 south, range 3
east; thence east one mile to southwest comer section 6; thence north one mite to
northwest corner section 6; thence east on township line between townships 29 and
30 south, to the range line between ranges 4 and 5 east; thence north along such
range line to parallel 43 degrees, 4 minutes north iatitude, the same being the
northern boundary of Crater Lake National Park; thence east along such parallel,
approximately ten and one-half miles to the summit of the Cascade Range.
[Amended by 1999 ¢.600 §3]

Note: In addition to the boundary described in 201.100, the western boundary of
Douglas County is in part the eastern boundary of Coos County (see 201.060) and in
part the Pacific Ocean. The northern boundary of Douglas County is the southemn
boundary of Lane County (see 201.200). The westem boundary of Douglas County is
the summit of the Cascade Range adjacent to a part of the western boundary of
Klamath County (see 201.180).

ORS 201.105 Land transferred to Douglas County. That portion of Coos County
which constitutes the southeast quarter of the southeast quarter of section 36,

township 28 south, range 9 west of the Willamette Meridian is transferred to and
made a part of Douglas County. [1983 ¢.778 §1]
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126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT

Re: Update on Red Rock Road Paving Possibilities Meeting Date: | 6/25/18

Purpose: Action Item Workshop Report Only Discussion Update
. . . . City Manager

Submitted By: Jerry Gillham, City Manager Review X

Attachments: DEQ Summary Report R57038

WHAT IS BEING ASKED OF COUNCIL?

This is a written update regarding our 2016 efforts to raise funds to pave old Red Rock Road.

EXPLANATION

In early 2014 the City began discussions with the State Department of Environmental Quality
and Weyerhaeuser (previous owner/operator of Red Rock Road) to determine if there were any
lingering and long-term exposures to chemicals in the ground brought into the area by previous
mining activities. One option in providing assurance from any future exposure to our existing
population was to pave over this section of road and thus, sealing the soils below from human
contact. The City began discussions with DEQ on the possible costs and re-payment to the City
by Weyerhaeuser should this option be required. From 2014 to August of 2016, the DEQ
undertook a large-scale geo-technical analysis of all the underlying soils and the potential
exposure of pollutant-chemical exposure to humans. DEQ, subsequently concluded that
“walking or driving, does not pose a significant risk to public health.” This means that the early
hope for re-paving Red Rock Road with grant monies from DEQ and Weyerhaeuser would not
be realized.

For our long-term transportation needs, both ODOT and the City believe that the Red Rock
Road corridor remains a viable mid-range arterial relief for Central Avenue and during the
completion of the City’s new Transportation System Plan (TSP) this section of right-of-way will
provide a critical transportation option going into the future.

However, at this point in time, Red Rock Road will remain a City right-of-way waiting for future
plans and grant funds for designing, engineering and paving.

City of Sutherlin Staff Report Page 1
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Property Summary for lot owned by C|TY 61: SUTH ERLIN

Red Rock Road, Sutherlin, Oregon

R57038

Roadway

o Is the former Red Rock Road railroad line
(railbed) on, or within 30 feet of, the property?
Yes

» Are the materials still present that were used to
construct the railbed? The railbed is present,
but covered with clean gravel.

o If there is a home on the property, is it
constructed within 30 feet of the former railbed?
No current home

» Is it reasonably likely that a home (or additional
home) could be constructed within 30 feet
of the former railbed? Yes, the City plans to
retain the property for recreational use.
However, adjacent property is zoned to allow
residential construction that could be within
30 feet of the railbed.

Summary:

This property is zoned C-S, which indicates that it is
owned by the City of Sutherlin. No homes are present,
and future homes are not likely to be constructed.

The City plans to retain the property for recreational
activities associated with the adjoining festival
grounds. In addition, the railbed is covered with clean
gravel. Based upon this information, direct contact
with the former railbed, such as walking or driving,
meets DEQ cleanup guidelines that are protective

of public health. This property is adjacent to School
District property where home construction is possible
due to residential zoning. DEQ assumes the City will
maintain a gravel or asphalt cap on portions of the
railbed where needed so that future homes within

30 feet of the railbed are not exposed to arsenic
contaminated dust.



126 E. Central Avenue
Sutherlin, OR 97479
541-459-2856

Fax: 541-459-9363
www.cityofsutherlin.com

City of Suther(in

STAFF REPORT

Re: Wastewater Construction Schedule Update Meeting Date: |06-25-18

Purpose: Action Item Workshop Report Only Discussion Update
City M

Submitted By: Brian Elliott, Community Development Director ! yReV?g\,?,ger |X|

Attachments:  Wastewater Critical Path Construction Schedule

WHAT IS BEING ASKED OF COUNCIL?

This staff report is to provide Council with the Critical Path Schedule for the Construction of the
New Wastewater Treatment Plant.

EXPLANATION

On May 16, 2018, the City of Sutherlin held the Pre-Construction meeting for the Construction
of the New Wastewater Treatment Plant. On May 29, 2018 construction started and is expected
to be complete in 18 months (November 2019). Throughout the project we will have weekly
progress meetings and every three months The Dyer Partnership Engineers & Planners, Inc. will
attend City Council to give an update on the project.

| OPTIONS
Not Applicable
| SUGGESTED MOTION(S)
Not Applicable
City of Sutherlin Staff Report Page 1
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Sutherlin WWTP Improvements

15-May-18

T 4, 2018

Qb 1, 2018

b 2, 2018

i | - | Divacion I - T Jun ul Aug I Sep il Gt I v I 3 Tan Fab T Wiar Aot Way Jun [ Tl T Tug Gt o T
= s prevermans E - g : : - : ‘ 7 20
[ Ry 3 : ¥ 20-N
= A1000  Notice to Proceed 0.0 29-May-18* # Notice to Proceed
@ A1010  Substantial Completion 0.0 13-Nov-19 ‘ : g Subst.ir
@ A1020  Final Completion 0.0 20-Nov-19 i : : : ; ~* Final
[ R : : = ¥ 31-Jul-18, Submittals ; ;
‘= A1030  Electrical 30.0 29-May-18 10-Jul-18 g ==3 Electrical, 10~Jul-18, ° :
@ A1040  Precast Structures _ Old Castle 21.0 30-May-18 27-Jun-18 1€ as! Structures _ Old Castle, 27-Jun-18,:
@ A1050 11122 Influent Screens _ Kuster 40.0 29-May-18 24-Jul-18 18 11122 Influent Screens _ Kuster, 24-Jul-18,
@ A1060  11145/11146 Vortex Grit Removal Equip 30.0 29-May-18 10-Jul-18 1& 5!11146 Vortex Grit Removal Eqmpmem & Classrf ier Sm|th&Loveless 10-Jur 1B
= A1070 11180 Sequ_encirllg Batch Reactor Syste 45.0 29-May-18 31-Jul-18 i__— 1 11180 Sequencmg Batch Reactor System _ Xylem, 31-Jul-1a )
= A1080 11183 Positive D|splac,amen1 Blowers _ 45.0 29-May-18 31-Jul-18 1 II_—--- 11183 Posm‘vg Dlsplac?mam Blowers _Xy!em, 31-Jul-18,
= A1090 11184 Decant Mechanism _ Xylem 45.0 29-May-18 31-Jul-18 8 | 11184 Decant Mechanism _ Xylem, 31-Jul-18,
@ A1100 11185 Waste Sludge Pumps _ Xylem 45.0 29-May-18 31-Jul-18 f 11185 Waste Sludge Pumps Xylem, 31-Jul-18,
= A1110 11186 SBR Control Panels and MCC _ 45.0 29-May-18 31-Jul-18 | 11186 SBR Control Panels and MCC Xylem 31«]!.1[-18
@ A1120 11187 SCADA System _ Xylem 45.0 29-May-18 31-Jul-18 11187 SCADA System _ Xylom, 31-Jul-18,
= A1130 11188 Portable Suspended Solids Moni 45.0 29-May-18 31-Jul-18 11188 Portable Suspended Solids Monitoring System Xylem 31-Jul- 18
= A1140 11189 Dissolved Oxygen Monitor _Xylem  45.0 29-May-18 31-Jul-18 | 11189 Dissolved Oxygen Momtor _Xylem, 31-Jul-18,
@ A1150 11190 Submersible Mixers _Xylem 45.0 29-May-18 31-Jul-18 —--_ 11190 Submersible Mixers Xylem 31-Jul-18,
@ A1160 11191 SRT Control System _Xylem 45,0 29-May-18 31-Jul-18 ik =3 11191 SRT Control System . Xylem, 31-Jul-18,
@ A1170 11310 Influent PS Pumps & Appurienan  30.0 29-May-18 10-Jul-18 1" """ i 11310 fiflient PS Purips & Appurienances, 10-Jui 8,
e A1180 11311 Recycled Water Pumps & Appurt 30.0 29-May-18 10-Jul-18 i || : ecycled Water Pumps & Appuﬂenaﬂces 104Jul-18,
@ A1190 11320 Biosolids Transfer Pumps & App! 156.0 29-May-18 18-Jun-18 18 Hm ansfer Pumps &Appurlenanws 18-Jun- 1B
= A1200 11327 NPW Pump & Appurtenances 30.0 29-May-18 10-Jul-18 II_-_- 11327 NPW Pump & Appurtenances, :10-Jul-18,
@ A1210 11340 Everett PS Pumps & Appurtenan  30.0 29-May-18 10-Jul-18 Iy [—— A 11340 kverett PS Pumns & Appuﬂenances 1f_H_U_|_1§
= A1220 11385 Plant PS Pumps & Appurtenances  15.0 29-May-18 18-Jun-18
e A1230  11580/11581 Dewatering Screw Press | 40.0 29-May-18 24-Jul-18 1580!11581 Dewatenng Screw Press Equ|pmentlSludge Conveynr FKC 24-Jul-18,
= A1240 11582 Biosolids Macerator _FKC 30.0 29-May-18 10-Jul-18 f ||_-_ Biosolids Macerator _FKC, 10-Ju| 18, :
@ A1250 11600 Tertiary Filters _Kruger 40.0 29-May-18 24-Jul-18 I g | T 13600 Tertiary Fﬂ}ers _Kruger, 24-Jul-18,
@ A1260 11737 UV Disinfection Equipment _ Enz 30.0 29-May-18 10-Jul-18 !Imm“ g JVDIsmieclronEqmpmem Enaqua 10-Jul-18,
= A1270  16XXX Valves and Actuators _ Pratt/Lim 30.0 29-May-18 10~Jul-18 || — Malves and Actuators _ Pratt/Limitorque, 10-jui-18,
A5210 17250 Flow Meters 5.0 29-May-18 04-Jun-18 8 un-18,
‘-nm :
= A1280 Fence Removal 1.0 31-May-18 31-May-18 2 8,
@ A1290  Construct Staging Yard 2.0 04-Jun-18 05-Jun-18 in 4rd, [05-Jun-18,
@ A1300 Temporary Power and Faciliies 1.0 06-Jun-18 06-Jun-18 U and Faciiities, 06-Jun-18,
= A1570  Erosion Control 2.0 29-May-18 30-May-18 8 ) i
@ A2140  Pothole Existing Utilities 1.0 29-May-18 29-May-18 E:xil Exfsting Utilties 29-Mav-18. ‘ ‘ : ; ‘ :
M e e g =¥ 07-Jan-19, Material Procurement
= A1310  Electrical 45.0 11-Jul-18 12-Sep-18 11ul1 § -t Floctrical, 12-Sep-18,. - ‘ :
@ A1320  Precast Pump Station Structures _ Old(  25.0 28-Jun-18 02-Aug-18 28-Jup-i g~ Precast Pump Station Structures Oid Cast!e 02-Aug- 18
= A1330 11122 Influent Screens _ Kuster 75.0 25~Jul-18 07-Nov-18 J11122] lnﬁuenlScrer.ns Kuster. 0Z- .Nnv- 18 {
@ A1340  11145/11146 Voriex Grit Removal Equip  80.0 11-Jul-18 31-Oct-18 11-Jul-18 \11145/11146 Variex Grit Removal Equipment & Classifier_Smith&Loveless, 31-Oct-18,
= A1350 11180 Sequencing Batch Reactor Syste  110.0 01-Aug-18 07-Jan-19 ; ==_11180_Sequen .m.gBa.tc:hB&acmrSystem Xylem ﬂ7 lan-19
@ A1360 11183 Positive Displacement Blowers _  110.0 01-Aug-18 07-Jan-19 ive. em 07 Ian-ﬂ
@ A1370 11184 Decant Mechanism _ Xylem 110.0 01-Aug-18 07-Jan-19 . zani fect ; s
@ A1380 11185 Waste Sludge Pumps _ Xylem 110.0 01-Aug-18 07-Jan-19 - - : : ====_11185 Waste Sludge. Pumps - Xylemn, DZ-Jan-19, oo ;
@ A1390 11186 SBR Control Panels and MCC _.  110.0 01-Aug-18 07-Jan-19 Tl - — j ====|_11186.SBR Control Panels.and MCC. . Xylem, 0Txlan-19,...... :
@ A1400 11187 SCADA System _ Xylem 110.0 01-Aug-18 07-Jan-19 - = : === 11187 qr‘AnA System . Xylem, 07-lan-19,........ e S
= A1410 11188 Portable Suspended Solids Moni ~ 110.0 01-Aug-18 07-Jan-19 l—-. 111&3 Pnnable-Suspended thdsMonm:ung Syslem . Xylem, D]-.\la 4
@ A1420 11189 Dissolved Oxygen Monitor _Xylem 110.0 01-Aug-18 07-Jan-19 : - . Clxygan Monitor _Xylem,ﬂ?dan-19 ENEEeE S
@ A1430 11190 Submersible Mixers _Xylem 110.0 01-Aug-18 07-Jan-19 - ﬁ ; -!-———1 11190, Suhmersm[e Mixers _ Xylem, 07Zxlan-19,
e A1440 11191 SRAT Control System _Xylem 110.0 01-Aug-18 07-Jan-19 ‘ : ‘ :m 11191 SEIICmth Syslﬁm -Xylem, 07-lan-19,...
e A1450 11310 Influent PS Pumps & Appurtenan  100.0 11-Jul-18 30-Nov-18 11-Jul-18 310 Inlluem PS Pumps & Appurtenances, 30-Nov-18,
e A1460 11311 Recycled Water Pumps & Appurt 50.0 11-Jul-18 19-Sep-18 11-Jui-1B = urtendnces, 19-Sep-18,
@ A1470 11320 Biosolids Transfer Pumps & Appt ~ 50.0 19-Jun-18 28-Aug-18 18-Jun-1g-E - | ‘ 1ges, 28-Aug-18, .
A1480 11327 NPW Pump & Appurtenances 50.0 11-Jul-18 19-Sep-18 11-Jui-18 — ,.1,13_:22,NPW,Pumg&A:ppunena 19- ‘-“Dn-m :
= A1490 11340 Everett PS Pumps & Appurtenan  100.0 11-Jul-18 30-Nov-18 11-JUI 18 - ——1 11340 E erett PS Pumps & Appunenances. 30-Nov-18,
e A1500 11385 Plant PS Pumps & Appurtenances  50.0 19-Jun-18 28-Aug-18 TJP*JUTHA : ====1.11385.Plant PS Pumps & Appurténances, $8-Atg:18 ‘ i : -
A1510  11580/11581 Dewatering Screw Press | 100.0 25-Jul-18 14-Dec-18 ;25 — :580/11581 Dewatering Screw. Press. Equipment/Sludge Conveyor _FKC, 14:Deg-18,
= A1520 11582 Biosolids Macerator _FKC 100.0 11-Jul-18 30-Nov-18 11-Jul-1g= 82 Binsalids Macerator .FKC, 30-Mov-18, e e i
= A1530 11600 Tertiary Filters _Kruger 100.0 25-Jul-18 14-Dec-18 25 - e =1 11600. Tertiary Eilters .Kriger, 14-Dec-18
A1540 11737 UV Disinfection Equipment _ En 80.0 11-Jul-18 31-Oct-18 11-Jul-18>= 1737.UV.D; :nfeﬂinn Equipment... Fnaqlfa -Oct-18; ...
gy Tostag ot Facktes v : : g ¥ 20-N
e A4630  Testing Everett Pump Station 4.0 05-Sep-18 12-Sep-18 05-Sep-18°F9 Testing; Everett Pump Station, 12-Selsf-18.

s Remaining Level of Effort

mmmmmmn Actual Level of Effort BB Actual Work S| Remaining Work S Critical Remaining Work €

@ Miestone VESSSN§ Simmary
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mmwwsss  Remaining Level of Effort smssss=  Actual Level of Effort [N Actual Work

Remaining Work [EEEEEE Critical Remaining Work 4

& Miestone VE=SSS§ S\ mmary

Sutherlin WWTP Improvements 15-May-18
PRy T {mu_m orae] |Fi'|§ﬁ . T T 3, 2018 T B 4, 2018 TG T, 2010 Tk 2, 2018 T T 3, 2010 T qF 4, 2015
: : un I Jul Aug | Sop | Cel | Nov Dac .g Feb | Mar T May Jun Jul | Aug | Sap | Ol | Nov T
e A4820  Testing Influent Pump Station 4.0 31-Dec-18 03-Jan-19 : 31-Dec:18 Tﬁsnng inﬂum t{Hump Station, 03-Jan-1¢ Hok :
@ A5110  SBR Testing (minimum 8 days for acceg 8.0 08-Jul-19 18-Jul-19 i i 08Hlul1g-=== 1g-Juj-19, ; ‘L ;
@ A5240  Punchlist Work 4.0 14-Nov-19 20-Nov-19 : : 14-Nov-1g-== 20-N
g iR v ety 13-NoV-
g, ShovrkPrecen Sehwes : 15-0ct-19, Sitework ;
@ A1600 Catch Basin Sta 1+79 and Treatment St 05 15-Oct-19 15-Oct-19 I : : : ; 15:0ct-197 Catch Basin Sta 1479
@ A1620 Catch Basin Sta 6+90 on Entrance Road 0.5 19-Jul-18 19-Jul-18 ‘ Basin Sta 6+:9 gr| Entrance Road, 19-Jul-18, : : :
@ A1640 48" MH #12 1.0 17-Jul-18 17-Jul-18 #12, 17-Jul-§1£ ; ;
@ A1650 60" MH #3 Sta 0+21 1.0 02-Jul-18 02-Jul-18 '
@ A1660 Catch Basin #10 0.5 23-Jul-18 23-Jul-18 1-18,
@ A1670 48" MH #4 Sta 0497 1.0 04-Jul-18 04-Jul-18 |
@ A1680 48" MH #5 Sta 1455 1.0 09-Jul-18 09-Jul-18 8,
@ A1690 48" MH #6 Sta 1483 1.0 11-Jul-18 11-Jul-18 8,
@ A1740 48" MH #7 Sta 2463 1.0 16-Jul-18 16-Jul-18 ul-18,
@ A1750 48" MH #9 West of MH #5 1.0 12-Jul-18 12-Jul-18 2-Jul-18,
@ A1760 Catch Basin #11 0.5 24-Jul-18 24-Jul-18 VISR TL) PN ST G P SO SV (S O A 15 OSSO S ST WA PR SOPYPUET NSO | 5 | VO O ) PR O . DU o S ||
g RS uHB Sltewn 1 pe { i
@ A1630 12" Drain Line from CB 6+90 fo 48" MH 1.0 18-Jul-18 18-Jul-18 ' 5490 to 48" MH #12, 18-Jul-18,
@ A1700 8" Drain Line from MH #3 fo Catch Basi 0.5 19-Jul-18 19-Jul-18 to Catch Basin #10, 19-Ju -18,
® A1710 18" Drain Line from MH #4 Sta 0497 to | 1.0 03-Jul-18 03-Jul-18 97 to MH #3 Sta 0421; 03:Jul-18, i
A1720 18" Drain Line from MH #5 Sta 1455 to | 1.0 05-Jul-18 05-Jul-18 ] 54 1455 fo MH #4 Sta 0+97 05-Jul-18, |
= A1730 12" Drain Line from MH #6 Sta 1+83 1o | 1.0 10-Jul-18 10-Jul-18 Llne;frorn MH: ib Bla 1+83 to MH #5 Sta 1?55 10-Jul-1
® A1770 8" Drain Line from MH #7 Sta 2+63 to M 1.0 12-Jul-18 12-Jul-18 in Line from MH #7 $ta 2+63 to MH #6 Sta 1483,112-Jul-18
@ A1780 6" Drain Lines form Biosolids Facilities & 1.0 17-Jul-18 17-Jul-18 fain. Lires form Hipsplids Facilities to MH#Z, 17-Jul-48, . B i L o
@ A1790 8" Drain Line from MH #5 to MH #9 2.0 10~Jul-18 11-Jul-18 ] -tne f!orn MH 3 H #9, 11-Jul-18,
@ A1800 4" Drain Line from Existing Filter Buildin 1.0 12-Jul-18 12-Jul-18 iter | Butldmg to.8% Drain Ling, 12-ul3B, i e
@ A1810 6" Drain Line from SBR to 8" Drain Line 0.5 12-Jul-18 12-Jul-18 Lzram Uine, 12-Jul-18, T
@ A1820 6" Drain Line from Headworks to MH #9 1.0 16-Jul-18 16-Jul-18 s.fo.l MH #9, 16-Jul- la.
@ A1830 12" Drain Line from Tertiary Filters to M} 3.0 10~Jul-18 12-Jul-18 Filters.fo. MH #5,12-)uls 18 .....................
@ A1B840 16" Forcemain from Influent Pump Static 4.0 04-Jul-18 10-Jul-18 fram.] Pump.Station.to. Head.wmks 10-Juk-1
@ A1850 24" Drain Line from UV Disinfection to C 3.0 03-Jul-18 05-Jul-18 ihe frdm UV, Digipfadtion to. Chlaring. Contact Bakin, 05-Ju
= A1860 8" Drain Line from MH #4 to CB #11 0.5 23-Jul-18 23~Jul-18 rain Line fronj #4 to CB #11,23-Jul-18, |
@ A1950 Reroute 8" Potable Water (PW) Influent 2.0 27-Jun-18 28-Jun-18 table Water (PV uent PS to New BFP Locadon 28-Ju
@ A1960 2" PW from Chlorine Contact Basin 1o B 1.0 04-Jul-18 04-Jul-18 {Chlorine Contz sin to BEP Location, G4-Juf-18,
@ A1970 4" PW from New BFP Location to New | 2.0 02-Jul-18 03~Jul-18 | lew BFP Locg ion|to New Fquhty Services, ,034Jul-18,
o Cancrals (Sldewalks, Curbs) 2 & B e ! TR j — {QJNVOV'-
® A5220 Curbs, Sidewalks 4.0 06-Nov-19 12-Nov-19 QG-Nov-ﬂtﬁlE 12-Nov-
wy Sl * 3 v 13-Nov|
@ A1580 Asphalt Removal 2.0 10-Oct-19 14-Oct-19 10-Oct- {
= A1590 Culvert Removal and Replacement Enti 2.0 15-Oct-19 16-Oct-19 15-0Q ‘ oval and
= A1610 Concrete Curb Sta 0+00 to 6+90 1.0 17-Oct-19 17-0ct-19 1720ct 165 Conergte Surb Sta 6
@ A1910 Asphalt Subgrade 1.0 05-Nov-19 05-Nov-19 : -Nov-19;
@ A1920 Asphalt Install 1.0 13-Nov-19 13-Nov-19 13-Nov-
@ A1930 Valley Gutter 2.0 06-Nov-19 07-Nov-19 7-NOV-1$
@ A5250 Chain Link Fence 12.0 15-Oct-19 04-Nov-19 15-Q -Nov-19,
[ i e o * ; e e ey {1LJU-1 8, Sequené ng?Eatéh'ljééc'téf i i :
i, Eicavatin === 11-J{in-18, Excavatior) ‘ ‘
= A2110 Strip Top 6" Rock 1.0 31-May-18 31-May-18 r18‘4v31-Mav-1 3, :
= A2120 Excavate to Bottom of Subgrade 2.0 04-Jun-18 05-Jun-18 in-1 05-Jun{18,
= A2130 Rock and Compact Base 1.0 11-Jun-18 11-Jun-18 ~Juni : i :
iy SR PO : ¥ 13-AugiB,|Goncrete Foundation
@ A2150 SBR#1 & SBR#2 Partial Slab Form 1.0 12-Jun-18 12-Jun-18 p-Jyn :
= A2180 SBR#1 & SBR#2 Slab Reinforcing Stee 3.0 13-Jun-18 18-Jun-18 Ewtmﬂi B-Jun-18,
= A2190 SBR#1 & SBR#2 Partial Slab Pour 1.0 19-Jun-18 19-Jun-18 19-Ju 9-Jun-18,
@ A2200 SBR#1 & SBR#2 Partial Slab Cure *Cor 5.0 25-Jun-18 02-Jul-18 25+ 3 02-Jul-18,
@ A2210 SBR#3 & SBR#4 Partial Slab Form 2.0 03-Jul-18 04-Jul-18 | |03kdditi8-8 04-Jul-18, |
= A2220 SBR#3 & SBR#4 Slab Reinforcing Stee 3.0 19-Jun-18 21-Jun-18 194jui-1 2.I£Jn-18. ;
= A2230 SBR#3 & SBR#4 Partial Slab Pour 1.0 05-Jul-18 05-Jul-18 i 05-Jyl-18 éDS-JuHB,
A2240 SER#3 & SBR#4 Partial Slab CGure *Cor 5.0 09-Juk-18 16-Juk-18 ' 09-jlul-1 T 16-JUi{18,
= A2250 SBR#1 & SBR#2 Partial Slab #2 Form 2.0 17-Jul-18 18-Jul-18 17-Jul BE 18-Jul-18,
= A2270 SBR#1 & SBR#2 Partial Slab #2 Pour 1.0 19-Jul-18 19-Jul-18 19-Jui-1 19 'LI 18,
A2280 SBR#1 & SBR#2 Partial Slab #2 Cure I 5.0 23-Jul-18 30-Jul-18 23-Jul- 18 : B0-Juyl-18,
= A2290 SBR#3 & SBR#4 Partial Slab #2 Form 2.0 31-Jul-18 01-Aug-18 31-Jul-1848| 01-Aug-18,
@ A2310 SBR#3 & SBR#4 Partial Slab #2 Pour 1.0 02-Aug-18 02-Aug-18 02-Aug-1871 02-Aug-18,
@ A2320 SBR#3 & SBR#4 Partial Slab #2 Cure *{ 5.0 06-Aug-18 13-Aug-18 06-Aug- g 13-AugiB,
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(eTraty 1D |Wm | ‘D |Fr.;n = I - Tt 3, 2018 T G 4, 2018 T E 1, 2018 T UE 2, 2018 T 3, 2018 T T 4, 2018
I Aug T Sap | Oal Nov Dec Jan Feb Mar Apr May Jul I Aug I Sop | cl
iy Ry : f : F : Tr— g = : : : * . Gorjcrete [Vallg : :
@ A2330 Wall Pour #1 (Multiple Locations) Form 4.0 14-Aug-18 20-Aug-18 14-AL;!J;-1E"E 20-A : ; :
@ A2340 Wall Pour #1 (Multiple Locations) Reinfc 3.0 21-Aug-18 23-Aug-18 : i 2[1{Aug- 234 8,
@ A2350 Wall Pour #1 (Multiple Locations) Comp 1.0 27-Aug-18 27-Aug-18 : : p7-A 19-14-1 j-18,
@ A2360 Wall Pour #1 (Multiple Locations) Pour \ 1.0 28-Aug-18 28-Aug-18 i {|268-Pug-18-1 £ 9-18,
= A2370 Wall Pour #1 (Multiple Locations) Cure \ 10.0 29-Aug-18 13-Sep-18 |298ug-18- RS Sep -18,
@ A2380 Wall Pour #1 (Multiple Locations) Strip V 2.0 17-Sep-18 18-Sep-18 E 17 50 18-Sep-18,
@ A2390 Wall Pour #2 (Multiple Locations) Form 4.0 19-Sep-18 25-Sep-18 : : 19-5ep- 25-Sep-18,
: = A2400 Wall Pour #2 (Multiple Locations) Reinfc 3.0 26-Sep-18 01-Oct-18 : f 26-5¢ 3 01-Oct-18,
i @ A2410 Wall Pour #2 (Multiple Locations) Comp 1.0 02-Oct-18 02-Oct-18 : : P 1 02-Oct-18,
I @ A2420 Wall Pour #2 (Multiple Locations) Pour \ 1.0 03-Oct-18 03-Oct-18 i I i "'Ba'-'déi"l";.l 03-Oct-18,
= A2430 Wall Pour #2 (Multiple Locations) Cure\ 100 04-Oct-18 22-Oct-18 § ; 11 lad-0ct-1 07 2-Octi18
= A2440 Wall Pour #2 (Multiple Locations) Strip V 2.0 23-Oct-18 24-Oct-18 : : 23-Oct-1 glf 4-Oct-18,
@ A2450 Wall Pour #3 (Mulliple Locations) Form 4.0 25-Oct-18 31-Oct-18 ; 25-Oct-1 ? 31i0ct-18
@ A2460 Wall Pour #3 (Multiple Locations) Reinfc 3.0 01-Nov-18 06-Nov-18 ; : -~ 01-Nov- 06-Nov-1
@ A2470 Wall Pour #3 (Multiple Locations) Comp 1.0 07-Nov-18 07-Nov-18 TN i 11 - 07-Novi18:1i07-Nov-
. @ A2480 Wall Pour #3 (Multiple Locations) Pour \ 1.0 08-Nov-18 08-Nov-18 : { i OS-Nov-J 08-Nov-
@ A2490 Wall Pour #3 (Multiple Locations) Cure\  10.0 12-Nov-18 27-Nov-18 | : - i ‘ 12-N )\]HET -18,
@ A2500 Wall Pour #3 (Multiple Locations) Strip V 1.0 28-Nov-18 28-Nov-18 : ; : - 28iNov-1 v-18 |
A2510 Wall Pour #4 (Multiple Locations) Form 4.0 29-Nov-18 05-Dec-18 i : : - 29-Nov-1 +DecH18;
@ A2520 Wall Pour #4 (Multiple Locations) Reinfc 3.0 06-Dec-18 11-Dec-18 il : 11 ' - 1 06-Dec- i1-Dec-18,
a A2530 Wall Pour #4 (Multiple Locations) Comp 1.0 12-Dec-18 12-Dec-18 : : 12-D 12{Dec:18,
@ A2540 Wall Pour #4 (Multiple Locations) Pour \ 1.0 13-Dec-18 13-Dec-18 i : i 13-D 13:Dec-18,
@ A2550 Wall Pour #4 (Multiple Locations) Cure \ 10.0 17-Dec-18 01-Jan-19 ! : 17-1 01-Jan-19,
@ A2560 Wall Pour #4 (Multiple Locations) Strip V 2.0 02-Jan-19 03-Jan-19 : ; 3 '8 03-Jan-19
= A2570 Wall Pour #5 (Multiple Locations) Form 4,0 07-Jan-19 10-Jan-19 Bi-19°E 1 0-Jan-19,
@ A2580 Wall Pour #5 (Multiple Locations) Reinfc 3.0 14-Jan-19 16-Jan-19 44Jan-1 QE 16-Jap-19
= A2590 Wall Pour #5 (Multiple Locations) Comp 1.0 17-Jan-19 17-Jan-19 i "-Jan 1 3: 7-Jan-19;
= A2600 Wall Pour #5 (Multiple Locations) Pour \ 1.0 21-Jan-19 21-Jan-19 21-Jan-1 21-\Jan—19.
= A2610 Wall Pour #5 (Multiple Locations) Cure \ 10.0 22-Jan-19 06-Feb-19 22~Jan 1 06-Feb-19
= A2620 Wall Pour #5 (Multiple Locations) Strip V 2.0 07-Feb-19 11-Feb-19 : | TiFeb-19,
= A2630 Wall Pour #6 (Multiple Locations) Form 4.0 12-Feb-19 18-Feb-19 | 18-Feb-19,
= A2640 Wall Pour #6 (Multiple Locations) Reinfc 3.0 19-Feb-19 21-Feb-19 9-Febit 21-Feb-19,
A2650 Wall Pour #6 (Multiple Locations) Comp 1.0 25-Feb-19 25-Feb-19 ?5 Feb-1 25 Feb-19,
= A2660 Wall Pour #6 (Multiple Locations) Pour\ 1.0 26-Feb-19 26-Feb-19 :26iFeb-19=) 26 Feb 19
A2670 Wall Pour #6 (Multiple Locations) Cure \ 10.0 27-Feb-19 14-Mar-19 | 27Hreb-1 g e 14 Mar-19,
= A2680 Wall Pour #6 (Multiple Locations) Strip V 2.0 18-Mar-19 19-Mar-19 1B-Mar1 '19 Mar—19,
= A2690 Wall Pour #7 (Multiple Locations) Form 4.0 20-Mar-19 26-Mar-19 20: Mar-1 26-Mar-19,
@ A2700 Wall Pour #7 (Multiple Locations) Reinfc 3.0 27-Mar-19 01-Apr-19 27 Ma:ﬁ 01-Apr-19,
w A2710 Wall Pour #7 (Multiple Locations) Comp 1.0 02-Apr-19 02-Apr-19 . 02-Apr-19% 02-Apr-19,
A2720 Wall Pour #7 (Multiple Locations) Pour \ 1.0 03-Apr-19 03-Apr-19 © 03:Apr-1951 03-Apr-19, |
A2730 Wall Pour #7 (Multiple Locations) Cure \ 10.0 04-Apr-19 22-Apr-19 04-Aj :oHH 22-Apr-19,
@ A2740 Wall Pour #7 (Multiple Locations) Strip V 2.0 23-Apr-19 24-Apr-19 23-Apr-1 ,;L!i 24-Apr-19,
@ A2750 Wall Pour #8 (Multiple Locations) Form 4.0 25-Apr-19 01-May-19 25.Apr-19-E= 01-May19
= A2760 Wall Pour #8 (Multiple Locations) Reinfc 3.0 02-May-19 07-May-19 02-May-1
= A2770 Wall Pour #8 (Multiple Locations) Comp 1.0 08-May-19 08-May-19 08-] May 1
= A2780 Wall Pour #8 (Multiple Locations) Pour \ 1.0 09-May-19 09-May-19 09-May-1
= A2790 Wall Pour #8 (Multiple Locations) Cure \ 10.0 13-May-19 28-May-19 13-May-1 J
= A2800 Wall Pour #8 (Multiple Locations) Strip V 2.0 29-May-19 30-May-19 i 29-May-1 D,
il G v 02-Juli19 I}vl?l:tal Fabricgfion
= A2810 Install Handrail 4.0 17-Jun-19 20-Jun-19 174 & {instal| Handfail; 204jun-18, {3
@ A2820 Install Decanter SBR #1 2.0 03-Jun-19 04-Jun-19 03-Jun-1838 iinsfall Pecanter SBR #}] 04-Jun-19,
= A2830 Install Decanter SBR #2 2.0 05-Jun-19 06-Jun-19 ' 05-Jun-1¢ tal) Deéanter S R #2
@ A2840 Install Decanter SBR #3 2.0 10-Jun-19 11-Jun-19 10-Jurf all Gecanter BB ’
= A2850 Install Decanter SBR #4 2.0 12-Jun-19 13-Jun-19 12-Juf fall | :
w A2860 Install Stairway Over Tertiary Filter Local 3.0 27-Jun-19 02-Jul-19 : ocatign, 02-Jul-19,
@ A2870 Install Stairway Over South Corners 3.0 24-Jun-19 26-Jun-19 ay Qver SouthiComners, 26-Juni19
R ; :
= A2010 6" Mud Valve Drain Line 2.0 06-Jun-18 07-Jun-18 un+{18-8/07-Jun-18, :
= A2880 8" Air Piping Exterior of SBR 4.0 19-Jun-19 25-Jun-19 - gea 8 i3, 25-Jun-19,
= A2890 6" Air Piping Interior of SBR 2.0 17-Jun-19 18-Jun-19 17{4un:19"8 §" Alr Piping rof SBR, 18:Jun-19,
= A2900 Air Diffuser/Piping 8.0 03-Jun-19 13-Jun-19 03-Jun-1 ‘ ing.f13-Jun-19, {f
g Edamant prri;enj
= A2910 Install Submersible Mixers 2.0 03-Jun-19 04-Jun-19 03-Jun-1 i
@ A2920 Install WAS Pump & Appurtenances 2.0 05-Jun-19 06-Jun-19 05-Jun-1
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ety 1O Jmﬂam I ;’mrﬁ SEat IF?-E‘ﬁ T U 3, 2918 T At 4, 2018 T T 1, 2018 T T 2, 2018 Ot 3, 2018 T TG 4, 2018
| Jun | Jul Aug | Sep | Oct | Nov Dac | Jen | Fab | Mar | Apr | May [ Jun Jul | Aug I Sap | Ocl |
@ A2930 FRP Access Panels - SBR #1-4 1.0 10-Jun-19 10-Jun-19 : ] : : : : : : : 10-\}url;-;1§tl 7090n-19 ] ]
® A2950 Miscellaneous Equipment 3.0 11-Jun-19 13-Jun-19 ‘ i : i i i 11-Junii1 ’#J;-Jur'JL, i
] ; : i ' : i ; i ‘ ; ; ; ; 819, Electricdl
@ A2960 Electrial Conduit 12.0 03-Jun-19 20-Jun-19 03-Jun-19; i
@ A2970 Pull Wire and Connect Equipment 8.0 24-Jun-19 04-Jul-19 2 i
@ A2980 Lighting 4.0 08-Jul-19 11-Jul-19 : i i b; f11-Jul-19
iy, HoRAER P ; . ¥ 09-Jan-19, Hagadworks Facility
[ R _ ' W 13-Jun-18, Excavaticf\ ‘ :
@ A3580 Excavate to Bottom of Subgrade 1.0 12-Jun-18 12-Jun-18 B-Jun- 1841 Exc avate to Boftom of: Subi Junt18,
= A3590 Rock and Compact Base 1.0 13-Jun-18 13-Jun-18 3-JUI'I 14! Rnnk_a.nd Gompanif ase. fi3-Jun-18
iy o HE A A 5 : 1 N — = 17 Sep-1B Foonngs & Main Siab
@ A3610 Foundation Footing Rebar Install 2.0 16-Aug-18 20-Aug-18 | ‘ 16-Aug-1§ ndafign Footing Rebar Install, 20;Aug-18, |
= A3620 Foundation Footing Pour 1.0 21-Aug-18 21-Aug-18 2[-Au infigtipn Footing Pour, 21-Atg-18,
® A3630 Foundation Footing Cure 3.0 22-Aug-18 27-Aug-18 ‘ 22-Aug} ation Footing Cure, 27-Aug-18,
@ A4640 Foundation Footing Form 2.0 14-Aug-18 15-Aug-18 : 14-Alig-18 n[Footing Form, 15-AugF18, :
® A4650 Main Slab Rebar Install 2.0 12-Sep-18 13-Sep-18 1T N 84 Main Slab Rebar Install, 13-Sep-18!
@ A4660 Main Slab Pour 1.0 17-Sep-18 17-Sep-18 Main Slab Pour, 1? -Sep-18, i
g oWersaE T i : : '—“—"""' 16-Out 18, Lower S|
A4670 Middle Slab Form 4.0 18-Sep-18 24-Sep-18 Middle Slab Fojm, 24-Sep-18,
@ A4680 Middle Slab Pour 1.0 25-Sep-18 25-Sep-18 Mtddle Slab PQUr, : Sep-18.
@ A4690 Middle Slab Cure 10.0 26-Sep-18 11-Oct-18 : biCure, 11
= A4700 Middle Slab Strip 2.0 15-Oct-18 16-Oct-18 8,
g Vs g Lo ; alld
@ A3690 Wall Section 1 Form 6.0 28-Aug-18 05-Sep-18 ; ; i 28-
= A3700 Wall Section 1 Pour 1.0 06-Sep-18 06-Sep-18 i : :
= A3710 Wall Section 1 Strip 2.0 10-Sep-18 11-Sep-18 ; : ; ction 1 Strip, 11-Sep-18, 1
@ A4710 Wall Section 2 Form 4.0 17-Oct-18 23-Oct-18 : ] 17-Oct-1g+m= wall Sectlon 2 Ffim, 23-0¢{-18,
@ A4720 Wall Section 2 Pour 1.0 24-Oct-18 24-Oct-18 3 i 24-Oct-18 Wall § b -0 -18;
@ A4730 Wall Section 2 Strip 2.0 25-Oct-18 29-Oct-18 i : 25-Oct-18+52 | ipi29-0ct-18,
@ A4750 Infill Walls Form (Geofoam) 4.0 30-Oct-18 05-Nov-18 i : j . 30-Oct-18 ) f
@ A4760 Infill Walls Pour (Geofoam) 2.0 06-Nov-18 07-Nov-18 i 111 06-Noy etifdam), 07-Nov-18,
® A4770 Infill Walls Strip (Geofoam) 3.0 08-Nov-18 13-Nov-18 aie}foam), 13-Nov-18,
y Upeeisas ‘Deci18, Upper Stab
@ A4740 Upper Slab and Bridge Form 6.0 14-Nov-18 22-Nov-18 and Bridge Form, 22 -Noy-18,
@ A4780 Upper Slab and Bridge Pour 1.0 26-Nov-18 26-Nov-18 hd Bridge Pour, 26- h_lc v-18,
@ A4790 Upper Slab and Bridge Strip 10.0 27-Nov-18 12-Dec-18 : 3 1 | : $iab and Bridge Sitip, 12-Dec-18,
e v : : : : ; === 09-Jan-19, Flipe
= A2020 1-1/2" NPW Service from 3" Main 1.0 14-Jun-18 14-Jun-18 4-Jun-18~ 1-1/2" NPW Service [from 3! Main, 1?-Jt1n-1 8, : :
@ A3720 Mechanical Piping 8.0 27-Dec-18 09-Jan-19 { ; ’7 Dgc-1g-t= Mechanical Piping, 09+Jan-19,
ek % i : i T 26-Dec-18, Equipment
@ A4800 Grit Removal Equipment 8.0 13-Dec-18 26-Dec-18 Gnt Removal Equu;ﬁ'lem 26-Dec-18,
gy M Eabiican ¥ 27-Dec-18, Metal Fabrication :
= A4810 Install Stairs and Grating 1.0 27-Dec-18 27-Dec-18 g-{ insiaii Stairs and Graiing, 27:Dec-18, | T YT R T T T T ]
g, ContlBudg . - ; ' : - ¥ 10-Sep-19,Control Building
5 M > : ¥===7 26~Jun-18, Civji !
@ A4880 Excavate 5.0 14-Jun-18 21-Jun-18 4~Jun-1 é‘ﬁgi&a\'r&té; 21-Jurj:18,
@ A4890 Subgrade Prep 2.0 25-Jun-18 26-Jun-18 25-Jun-18"5_Subgrade. Preg, 26-Jun-18 :
i e : : ===y 12-Feb-19, Cond rete Foundation
@ A2940 Footings Under CMU Form 2.0 13-Dec-18 17-Dec-18 .Eagtings. Under GMU Fofm, 17-Dec-18, ‘
= A2990 Footing Under CMU Reinforcing Steel Ir 1.0 29-Jan-19 29-Jan-19 : J'I;ng Under CMU Flelnforclng Steel Fnstall 29-dan 19 :
= A3000 Footing Under CMU Pour 1.0 31-Jan-19 31-Jan-19 o:dung Under GMU Pour, 31'\}3“ 19, _'
= A3010 Footing Under Stick Frame Form 1.0 28-Jan-19 28-Jan-19 L oqlmg Under Stick Frgme Form, 284an—19
@ A3020 Footing Under Stick Frame Reinforcing 1.0 30-Jan-19 30-Jan-19 Fm:mng Under Stick Frame Reinforcing Sleel Install, 30{fan-19,
= A3030 Footing Under Stick Frame Pour 1.0 04-Feb-19 04-Feb-19 Eonung Under Stick Frame Pour, 04-Feb-19,
@ A3040 Footing Under Stick Frame Strip 1.0 05-Feb-19 05-Feb-19 ooting Under Shck FIame Strip, 05-Feb-19,
= A3050 Stemwall Under Stick Frame Form 2.0 06-Feb-19 07-Feb-19 Stemwall Under Stlck Frame Form, 07 Feb-19,
= A3060 Stemwall Under Stick Frame Reinforcint 1.0 11-Feb-19 11-Feb-19 i- Stemwall Under $nck Frame Reinforcing Steel Install 114
= A3190 Biosolids Dewatering Room Slab Form 2.0 18-Dec-18 19-Dec-18 ;aum Slab Form, 19:Dec-18, :
@ A3200 Biosolids Dewatering Room Slab Reinfc 2.0 20-Dec-18 24-Dec-18 | iRoom Slab Reinfo reing Steel Install, 24-Dec-18,
A3210 Biosolids Dewatering Room Slab Trencl 1.0 25-Dec-18 25-Dec-18 Room Slab Trench Drain Install, 25-Dec-18,
= A3220 Biosolids Dewatering Room Slab Pour 1.0 26-Dec-18 26-Dec-18 Room Slab Pour, 26-Dec-18, :
= A3230 Biosolids Dewatering Room Slab Cure 3.0 27-Dec-18 01-Jan-19 :fing Room Slab Cure, 01-Jan-19,
= A3250 Cake Storage Room Slab Form 1.0 02-Jan-19 02-Jan-19 iom Slab:Form, 02-Jan-19,
= A3260 Cake Storage Room Slab Reinforcing S 1.0 03-Jan-19 03-Jan-19 :om Slab Reinforcing Steel Install, 03-Jan-19,
= A3270 Cake Storage Room Slab Trench Drain 1.0 07-Jan-19 07-Jan-19 Cake loragé :Boom Slab Trench:Drain Install, 07-Jan-19,
s Remaining Level of Effort s Actual Level of Effort BB Actual Work [EESEE Remaining Work [EENEEN Critical Remaining Work @ @ Milestone V=== Simmary Page 4 of 8 TASKTilecAR Adivitries
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ety 10 ATty Nama- g Feh T TET, 2078 T T, 2010 T
Dslen I Dec [ Feb | Tan [ T T og T Oet
@ A3280 Cake Storage Dewatering Room Slab P 1.0 08-Jan-19 08-Jan-19 UB-JaJm-ys d Dewatering Room iSlab Pour, GB-Jan -19,
A3290 Cake Storage Dewatering Room Slab C 3.0 09-Jan-19 14-Jan-19 09iJan- ge Dewa,tenng Roqm Siab Cure, 14-Jan-19,
= A3320 Electrical and Blower Room Slab Form 1.0 15-Jan-19 15-Jan-19 150 #ihd Blower Room Sfab Form, 15-Jan-19,
A3330 Electrical and Blower Room Slab Reinfo 2.0 16-Jan-19 17-Jan-19 16 :'md Blower Room $lab Reinforcing Steel Install, 17-Jan-19
@ A3340 Electrical and Blower Room Slab Pour 1.0 21-Jan-19 21-Jan-19 41 ¢ il and Bldwer Hoorﬁ Slab Pour, 21-Jaﬂ 19,
@ A3350 Electrical and Blower Room Slab Cure 3.0 22-Jan-19 24-Jan-19 i
= A5260 Stemwall Under Stick Frame Pour 0.8 12-Feb-19 12-Feb-19
AL s f : i : i : ] i i : i
@ A3070 Biosolids Dewatering Room (3 weekspi 12.0 02-Jan-19 22-Jan-19 f i p2iJap-19° HJan-19,
@ A3080 Cake Storage Room (2 weeks per Kraft 8.0 15-Jan-19 28-Jan-19 i f i : 150Jarl-1 19, ; |
" Framing. 8 T | I B i e KR | ; e e ¥ :K.Jiji;iQ""#fgﬁ{iﬁ'g'
‘@ A3090 Electrical Room and Blower Building 8.0 12-Feb-19 26-Feb-19 g i 2iFeb-1§1 .Electrical Room and Blower suisding, 25-Fe;)-19. :
@ A3100 Set Trusses 2.0 26-Feb-19 28-Feb-19 : i : : ‘ § 26{Feb-19"8 Set Trusges, 28-Feb-19, :
@ A3110  Sheet Roof 4.0 28-Feb-19 07-Mar-19 : ﬁ : j f - 24-Feb-1 _Shee Houf 07-Mar-19, ; :
@ A3360 Insulation and Sheetrock 4.0 18-Jul-19 24-Jul-19 i f : : ; i i i shlation.and: Sheetrock, 24~Jul-19,
@ A5230 Siding 8.0 03-Juk-19 16-Jul-19 : ‘ : 08-Ju g, 16-Jul-g) T
i, Fosing : ; e "'I"" 25-Mar-19, Roofing : {
@ A3120 Blower Room Metal Roof 2.0 20-Mar-19 25-Mar-19 ! ) : ar-19-5= Blower Room Metal. Raof,. 25-lftar-19
@ A3130 Electrical Room Metal Roof 2.0 20-Mar-19 25-Mar-19 3 : . ar—19£ Electrical Room:Metal Roof, 2 ‘:Mar- 19, i
@ A3140 Biosolids Dewatering Room Metal Roof 2.0 20-Mar-19 25-Mar-19 : 1 -Mar-19 Hiosolids Dewatering Room Mgital Rdof, 2 5-liar-19]
@ A3150 Cake Storage Room Metal Roof 2.0 20-Mar-19 25-Mar-19 -Nar-1g=8= Cake Storage Room Metal HoEf 25-Mar-i9,|
i : _ : : v 28-Aug+19, Pipe
‘@ A2050 2" Potable Water Service to Biosolids frc 1.0 27-Jun-18 27-Jun-18 - 27-Jun-1g4 2" Potable Water Seivice fo BIBEquds from 4" Main, 27-Jun—18 :
@ A2060 1-1/4" Potable Water Service to SBR Bl 1.0 28-Jun-18 28-Jun-18 ; 28-Jun-1§*{ 1-1/4" Polablg Watef Service fo §BR Blower Room from 47 Main, BE-JGni8,
@ A3300 Cake Storage Room Caich Basin Install 1.0 02-Jul-18 02-Jul-18 : 02-JU|- - Cake Storage Rodm Gaich’ Eas[m Install, 02-Jui 18, :
@ A3310 Biosolids Dewatering Room Catch Basil 1.0 03-Jul-18 03-Jul-18 03-Julr18: .I_':}losohds Dewaleﬂng Roo! quch Basin Install 03-JuE18,
@ A3450 Biosolids Room Macerator Exit Piping 1.0 04-Jul-18 04-Jul-18 © 04-Ju|-18-1 Biosolids Hoom AaTARaE|[Edf Piping, O4-JuCid, i B s NN IS SN B ; ; i ! i : ; :
@ A3460 Miscellaneous Connection Piping 1.0 28-Aug-19 28-Aug-19 : : : ; ; : f [i28-Aug-18H Miscelldneous Cgnnection Piping] 28-Aug-1
P — - ; : 5 : _ : — } ; v 02-|ullo; Equipment || : :
= A3180 Blower Room SBR Blowers 4.0 26-Jun-19 02~Jul-19 ; : ‘ ‘ : i i : i 26-Jun-19-=4_Rlovle i SBR Blowers, 02-Jul-19,
= A3390 Biosolids Room Screw Press Dewaterin 3.0 25-Mar-19 28-Mar-19 : : : : : T 25-Mar{i g~ Biosolids Room Screw. Presy Fwateﬂnguhil,zgﬂf\dnl- i
= A3400 Biosolids Room Screw Conveyor 2.0 25-Mar-19 27-Mar-19 . ; : 25-Mar1 g=={_ Biosolids Room Screw_Convi yor, 27-Mar:19. ...
= A3410 Biosolids Room Macerator 0.8 25-Mar-19 26-Mar-19 : : 26-Mar1 9= Bisolids Hoon Maceraior, 26Mar- 18 :
@ A3420 Miscellaneous Equipment 2.0 25-Mar-19 27-Mar-19 : i : : 25-Mardt Si'ﬂllswljaueous Equipment, 27ar-19 : :
i, AW 5 7 : : : v " 4 v|17+Juli19, Doors |k Windowis
A3470 Blower Room Overhead and Man Door 3.0 25-Mar-19 28-Mar-19 : ' : : ab-Marqi -5 _Blower Foom Overhead and|ian Door, 28:Mar-1), || i i o
@ A3480 Blower Room Wall Screens 1.0 26-Feb-19 27-Feb-19 : : :26iFeb-19-7: Blower|Hoom Wall Screens, 27-Feb-19, ] : :
@ A3490 Electrical Room Double Man Door 1.0 17-Jul-19 17-Jul-19 i : : ‘ j ' : 17:Jul-197 | Elédtrital Room!louble Mah Doot; 17-Jul-19,
A3500 Biosolids Room Overhead and Man Door 3.0 23~Jan-19 28~Jan-19 : ; : : 5 23-Jan-1 j" = Biogolids Roonm Overhead and Man oo, 28-Jan-19, : : : 3
= A3510 Biosolids Room Interior Man Door to Ca 1.0 23-Jan-19 23-Jan-19 : ; : : 23-Jan-19+1|Biosolids Rogm:interior[Vian Door to Cake Siorage Room, 25-Jant19,
A3520 Cake Storage Room Overhead Door 2.0 29-Jan-19 30-Jan-19 : : I : i : - 29-Jan-14- Calke Storags|Hoon Overead Boor, 36-jan-18, :
A3530 Cake Storage Wall Screens 1.0 29-Jan-19 29-Jan-19 ‘ i i i ‘ 29-Jan-19+{ Cake Storpge WWall qcreens. ZgJan-ig, T T ‘ i
. : : : ; ! i I ; g 7i31-Jul-18,[HVAC :
@ A3160 Rough In (All Rooms) 7.0 07-Mar-19 20-Mar-19 : i i ; i | D7-Mgr-19 Rough In (All Rooms), 20-Mar-19; ; H ] ]
@ A3170 Finishes (All Rooms) 4.0 25-Jul-19 31-Jul-19 : : ‘ : 3 : f - 25-Jul-1jg=#= iFinishes i Rooms 310U, .
CHE I _ : ! : : : i e e S v1fj¥Sepij9,'Eiecu1‘éa|
A3370 Rough In (All Rooms) 15.0 26-Feb-19 25-Mar-19 ; : 261Feb-1g-s========{ Hough in (Al Hdams}, 25-Mar{{3 : : : §
@ A3380 Finishes (All Rooms) 7.0 29-Aug-19 10-Sep-19 : Pl : ' : i ' 129-Aug-19-==== Finishes (All Rooms), 10-Sdp-19,
n, TR ' (AN : ' j— ==y 08-~Jul-1B, Storage Facillty : :
ag, Concisia Seb : i 7= 11-Juni19, Concreté Slab
= A3730 Slab Form 1.0 03-Jun-19 03-Jun-19 ; : ; : i ; 03-Jun-i ‘ Slab Form,j03-Jun-19, : |
@ A3740 Slab Reinforcing Steel/ Embeds Install 1.0 04-Jun-19 04~Jun-19 : : : 04-~Jun-1 r Slab F!emforcmg Steel/;Embeds Install, 04-Jun-18,
= A3750 Slab Pour 1.0 05-Jun-19 05-Jun-19 i i ! ; i i i 05-Jun-1§ Sldb Pour}05-Jun-19, | : i
A3760 Slab Cure 3.0 06-Jun-19 11-Jun-19 : : : : i : : i 06-Jun-19-=3 Slab Cu.ire 11-Jun-
g, Bk i ' ' i ; | w—p_jul{19}
@ A3770 Stick Frame Walls 6.0 12-Jun-19 20-Jun-19 _ 12-Jufi-19-855 suck Frame-Waiisizwun 19
= A3800 Fiber Cement Siding 4.0 24-Jun-19 27-Jun-19 3 ' i ; : . d4-Juri-198 Fiber Cefment Siding, 27-3in-19,
= A3820 Plywood Panel Interior "A" Walls 1.0 02-Jul-19 02-Jul-19 | : : 02-Jul-18F1 Plywood Panél Interior " Walls, 02~Jul-19,
T : 5 = 02-Jul{19; Ropf :
= A378B0 Trusses & Sheeting 2.0 24-Jun-19 25-Jun-19 [4~Juri-1978 [frusses & Shaeting, 25-Ju
= A3790 Metal Roof Install (Rock Roofing) 4.0 26-Jun-19 02-Jul-19 ‘26-Jun-19~81E Metal Rodf , 02-Jul-19,
i et W 02-Juli19 ;
@ A3540 Translucent Panels Above Man Doors 1.0 01-Jul-19 01-Jul-19 01kJu| 1 Transhce 1! Phnels Abd e Man Dobprs, 01-Jul-19,
@ A3810 Overhead and Mandoor Installation 2.0 01-Jul-19 02-Jul-19 01Jul-1918 Overhgad angi Mandoq Installation, 02-Jul-19,
g Clestieal s 08-| ul-1;9; ;'a:'los;c:tsic:alz3 g

Critical Remaining Work € & Milestone VESEEEY Smmary Page 5of8 TASK filter: All Activities
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Sutherlin WWTP Improvements 15-May-18

Pty 10 [m ‘ DEEFE” ]Fﬁﬁ : = T (I T TEL. 2078 T CIEAIE] T oI ¥E] T TG00 T —Gr1. 200
un i | Jul | Aug [ Sap | Oct i Nav Dec | Jan [ Fab i Mar | Apr | May [ Jun Jul T Aug | Sep | Oct | Nov I
= A3830 Rough-in Work 5.0 24-Jun-19 01-Jul-19 i i i ; : { : ‘ : : 24-\Jurl19‘i2:ught: ork, 01-Jul-3p, : : ] ‘
= A3840 Finishes 3.0 03-Jul-19 08-Jul-19 : : f ‘ f 3 : ? i 0B-Jul-19-== Finishes, U8-Juk19,{| ﬁ : :
e 53 : ] : : ‘ 5 E : ' : '
g, et P tason 5 v . : 27-Dec-18, [nflient Pump Station
[ e : 7-Aug-18| SHoring/Safety : H :
@ A3850 Install Sheet Piles (K&K) 2.0 02-Aug-18 07-Aug-18 3 Install Sheet Fiiles (K&K), 07-Aug-18,
L f | . |i===== 21-Aug}18, Precast Structure
@ A3860 Excavate Structure 2.0 07-Aug-18 09-Aug-18 07-Aug{1878 Excavate:Stricture, 09-Aug-18, :
@ A3870 Set Precast Structure 4.0 09-Aug-18 16-Aug-18 5 09-Aug- Set Prgcast Structure, 16-Aug-18;
@ A3980 Backiill Structure 2.0 16-Aug-18 21-Aug-18 3 16-fug-1§-==1 Badkfill Structure, 21-Aug-18, : :
A B : : i R I o : 0-fied-18, Pumps and:Bakins :
@ A3900 Set Basins and Pour Grout Fillet 2.0 03-Dec-18 04-Dec-18 : i § 5 . (3-Dec-18%1 Sef Bafins and Pour Grout Fifigt, 04-Dec-18,
= A3910 Set Pumps and Piping out of Vault 3.0 05-Dec-18 10-Dec-18 : : : i 05-Dec-18r=2 Bet Pumps and Piping out bf Vault, 1b-Dec-1 8,
. e : i o : v - : : 7-Dec-18, Pipe| ! :
‘@ A3880 16" Forcemain Tie-in 1.0 17-Dec-18 17-Dec-18 3 : : 17-;>ec-1aF ts" Forcemain -in, 174Dec-18,
= A3890 27" Influent Connection 1.0 16-Aug-18 20-Aug-18 ; h 16-Rug-18=841 27" jnfluent Connection, 20-Aug-18, 5 11 N I R ‘
= A3920 16" Header Assembly to 16" Forcemain 3.0 11-Dec-18 13-Dec-18 [ ‘ j : 11-Deg¢-18-2 1e;= Hez‘g.derAsse lyto {§" Forcemain, 13-Dec-18,
g S ; T ' T : f ; : 3 V==Y 57.Dec-18, Bitewolk : 1
@ A3930 Concrete Slab Form 1.0 18-Dec-18 ~ 18-Dec-18 : 18-0ec-184 Cofcrete Slab Fprm, 18-Dec-18,
@ A3940 Concrete Slab Rebar Install 1.0 19-Dec-18 19-Dec-18 3 f : . 19Dec-1 ECCHCTGtG Slab Rebar Ipétall, 19-Dec-18,
@ A3950 Concrete Slab Pour and Finish 1.0 20-Dec-18 20-Dec-18 ' ? f : _ “BGtDec-184 Concrete Siab Pour and Finish, 20-Dec-18,
@ A3960 Electrical Vaults and Trough 1.0 24-Dec-18 24-Dec-18 ‘ ; : : 5 24-Dec-18H Electrical Vaults and Trough, 24-Dec-18,
@ A3970 Electrical Wiring and Connections 3.0 25-Dec-18 27-Dec-18 : : f : 25-Dec-1 Elecmcal Wiring arid Conneotlons 27-Dec- 18 i ; ‘ ;
Sy Opartans R i : ; _ T ; : : ; 27-Aug+19, Existirig Operations Rgom
i Doroen ; : ’ . ; " ; ; v 154Aug-19, Demolitién i
i b ; ; : : : W, 07-Nov-18} Scum Pumps : :
‘@ A4220 Remove Scum Pumps & Piping 2.0 06-Nov-18 07-Nov-18 ] i : 06-Nov1§~8! Remove Beum Pumps & Piping, 07{Nov-1§
gy e Piips : : : : ‘|| ¥ 08-Nov-18, Filter Pumps
@ A4230 Remove Filer Pumps & Piping (Not Wo 1.0 08-Nov-18 08-Nov-18 ‘ i : . 08-Noy-iig~t Remove Filier Pumps & Piping (No{ Working Anyway), 08-Nov-18,
g, Imigaton Pumps ; i i : : : L 14N v:-18 Irrigation Pumps ‘
‘@ A4240 Remove and Replace Pumps (11/1-5/31) 3.0 12-Nov-18* 14-Nov-18* ' ; : 12-Ncv-[i 8* Re ,B aand Heplace Bumps. (1J/1:6/3), 14-Nov=18%, . H :
B e : : i : : : : : : ¥ 15{Aug-19, Gpnerat:r Room
= A4270 Move Generator to Outside of Building 2.0 14-Aug-19 15-Aug-19 14{Aug-19~8 Moye Generator to Qutside of Bunldmg, 5-Aug-19)
‘ Existing Haadworks works! +
@ A4260 Remove Grit Hemoval Equipment 3.0 22-Jul-19 24-Jul-19 22-Jul-19 : quipm?nt 24-Jul-19, .
‘cmnu G . : : : : - L2 il e
@ A5140 Grout Floor Penetrations 1.0 25-Jul-19 25-Jul-19 : : : : : : : 25-Jul-1 rout Flgdr Fenetrations, 25-Jul-19,
iy Pl ' i : : : i : : 419, Rehabiliation
@ A5150 Install New Roof Halch 2.0 06-Aug-19 07-Aug-19 | f f : : ; 06~ Hatch, D7-Aug-19,
@ A5160 Install New Door 3.0 19-Aug-19 21-Aug-19 : ] g ! : : : : Door,21 ug-19,
@ A5170 Install Cover over Headworks Facility 3.0 22-Aug-19 27-Aug-19 : : i : : : ‘ overovef Headworks acility, 27-Aug
iy el ; 7 : : i : ‘ : ; 134 ug 19, Elgctrical;
@ A5180 Power to New Pumps 5.0 06-Aug-19 13-Aug-19 : ; : : : : : 06+ ‘ Pumpg 18-Aug-19,
O : ‘ i : S & Apﬁu nances
@ A4280 Install NPW Pump Skid 3.0 29-Jul-19 31-Jul-19 ; : ] ; ; : 3 : - 29-Ju id, 31huk19,
@ A4290 Install Wet Well Pump 2.0 01-Aug-19 05-Aug-19 | : : : ;  01-Adg-18- Ump, os Alg-19,
g, s Srowg Facity - v 21-Mar-19, Inﬁuem Screenmg FECIM? i
gy DomoNion : : ‘ : v == 05-Mar-19,.Demolition
‘@ A4940 Existing Handrail 1.0 11-Feb-19 11-Feb-19 : : 11-Feb-19+. Existing Handrail, 11 -Feb-19,
= A5020 Remove East Section of Wall 1.0 30-Jan-19 30-Jan-19 : ' 30-Jan-1B=: Remove Easi Section of Wall 30-Jan-19,
= A5050 Remove Existing Screen 1.0 05-Mar-19 05-Mar-19 3 : ' T - [05-Mar- 1% Remove Existing Screen, 05-Mar-19,
g, Comenk ; ‘ : } ; ™ 13 Mar—19 Concrete
= A4990 Install Eastside Footing (FIRST ACTIVI 2.0 28-Jan-19 29-Jan-19 3 . 28-Jan-19°F b Footing (FIF!STACTIVITY) 29-Jan-19,
A5000 Install Eastside Retaining Wall 3.0 31-Jan-19 05-Feb-19 ; : : : : . 31-Jan-19~&= :SIdB Retaining Wall, 05-Feb-19,
@ A5010 Install Eastside Stairs 2.0 06-Feb-19 07-Feb-19 i ! : ; ; 06-Feb-1: 1 'ISJde Stairs, 07-Feb-19,
@ A5040 New Fillet over Eastside Screen 2.0 14-Feb-19 18-Feb-19 3 : : ; 14-Feb-19 lew|Fillet over Eastside Screen, 18-Feb-19,
A5090 New Fillet over Westside Screen 2.0 12-Mar-19 13-Mar-19 : : : i i rz New F|[Iet over West;lde Screen, 13iMar-19,
L : ! : ” 11-Mar-19, Equipment
= A4950 Install New East Screen 3.0 11-Feb-19 13-Feb-19 : ; 11-Feb-19°8 Ne East Screen, 13-Feb-19,
= A4980 Install New Sampler 1.0 14-Feb-19 14-Feb-19 : i 14-Feb-191. | e Sampler; 14-Feb-19, :
@ A5070 Install New West Screen 3.0 06-Mar-19 11-Mar-19 1 ' May-1§=E3 Install New West Screen, 11-Mar-19,
g, Vot Fabiabian ¥ 21-Mar-19, Metal Fabrication |
@ A5190 Install Handrail and Supports 1.0 21-Mar-19 21-Mar-19 {21tMdi-19={ Tnstall Handrail and Supports, 2{iMar{e, [T
iy, Eictiodl 1 3 i v . ¥ 20-Mar-19, Electrical :
= A4960 Wire up East Screen 2.0 21-Feb-19 25-Feb-19 ; _ : ' ; ; : 21-Fell-19-23 Wirg lup [East Screen, 25-Feb-19,
mmmmsms  Remaining Level of Effort == Actual Level of Effort BB Actual Work Remaining Work S Critical Remaining Work @ @ Milestone V=SSN S_mmary Page 6 of 8 TASK filter: All Activities
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Sutherlin WWTP Improvements

15-May-18

Qb 2, 2018

T Ot 4, 2018

ety 10 |JEWNam | N |FEF - - ur:;.ugm 5 Tk 4, 2018 T TE 1, 2018 A
g T Tov T Do T T Fob o T Way T Tan I W T g T 5o [ Gt T G
= A4970 Install New Control Panel 4.0 14-Feb-19 20-Feb-19 : : : 14- Feb Wiﬂ" e conmal Panel, 20-Feb-19, B : : P :
= A5030 Startup East Screen/Testing/Transfer Fl 4.0 26-Feb-19 04-Mar-19 26-Feb-1 p East Screen/Testing/Transfer Fl W to E?astside.: 04-Mar-19,
= A5060 Wire up West Screen 2.0 12-Mar-19 13-Mar-19 12-Mar-1 ire up West Screen, 13-Mar-19, | ; i
i = A5080 Startup West Screen/Testing/Put Online 4.0 14-Mar-19 20-Mar-19 14-Mar-1 S!ar;lup West Scréen.’TostinglPu ‘Onling, 20- Mair 19,
w Toy s : : i
= A4370  Install Tertiary Filters 2.0 03-Jun-19 04-Jun-19 03-Jun-1958 2
@ A4380 Install Exposed Piping 6.0 05-Jun-19 13-Jun-19 05-Jun-i° Instali Exposed Plpi:né 13-Jun-19,
| R b ' =2 01-Jul19, Uliraviolet Dig|nfection
. EW‘P""'" : y— 24;1-Jun-19 Equnpment
‘@ A4390 Install Exposed Piping 4.0 18-Jun-19 24-Jun-19 18-Jun-1 Install Exppsed Piping, 2
@ A4400 Install UV Disinfection Unit 1.0 17-Jun-19 17-Jun-19 17-Jun-197 Thstall UV Disinfedtion Unit, 17
e : =¥ 01-Jul-{9, (EJénopy
A4410 Frame UV Canopy 2.0 25-Jun-19 26~Jun-19 25-Jun-198 Frame UY Canopy, 26-Jui19,
@ A4420 Roof UV Canopy 2.0 27-Jun-19 01-Jul-19 27-Jun-1 Roof UV C'an:opy. 01-Jui{19,
SO B ¥ 20- Dec 18, Chlonne Contact Basm ' ;
gy DeoRn _ ¥ 06-Dec-18, Demolion |
@ A4840 Remove and Fill Pipes 3.0 04-Dec-18* 06-Dec-18" | 04-Dec-18/*® Remove and Fill Pipes, 06-Dec-18*,
@ A5100 Clean and Dispose of Waste (First Activ 2.0 01-Nov-18* 05-Nov-18* 01-Nov-18%#8 Clean and Dispose of Waste (First Actrvtty) 05-Nov- 18‘
i, Floorgiass Baffos ) 5-Nov-18, Flberglass Baffles:
= A4850 Install Fiberglass Baffles 12.0 06-Nov-18* 26-Nov-18" 06-Nov-18 nstall Fiberglass Baffles, 26- NDV-18'
e et . : e osNovid Ppe
= A1880 Te-m to 24" Efﬂuemfrom UV Disinfectio 1.0 01-Nov-18* 05-Nov-18* 01-Nov-1 B"';-L]le:injc 24" Bffluent from UV DlSII‘IleCtIOl'I Line, 05 Nov-ie'
‘ Consréta Tratigh 5 T ; : ¥I[¥ p3-Dec-18, Concrete Trough
= A4870 Install Concrete Trough 4.0 27-Nov-18° 03-Dec-18" 27-Nov-18# |nstall Concrete Trough, 03-Dec-18°,
Ry R GO - : ; i : == 20-Dec-18, Fiberglass Cover :
@ A4860 Install Fiberglass Cover 8.0 10-Dec-18° 20-Dec-18* 10-Dec{ig*-== install Fibarglass Gover, 20-Dec-187, e : ]
g, D Conicin : : 27-AugH19, Digesfer Conversion
g Deinotion w '3dul 19, Defolition 5
@ A5120 Remove Sludge (First Activity) 2.0 22-Jul-19 23-Jul-19 22-Jul-19~8 Remove Slud e (First Adtivity), 23-Jul-19,
o B g 27-Augi19, Pige E
= A1890 4" Sludge Feed Line to Biosolids Facility 1.0 27-Aug-19 27-Aug-19 &1 4" Sludge Feedl Line to Biosolids Eacility, 274
@ A4900 Air Piping from Blowers 4.0 19-Aug-19 22-Aug-19 _ {|Air Piping from Blowgrs, 22-Augi19,
@ A5130 Install New Digesler Blowers 4.0 12-Aug-19 15-Aug-19 P-Aug Ingitall New Dgester Blowers 15-Aug-19,
g St Fied Purp : v 26-Aug-19, Slul;lge Feed Pum
= A4810 Install Pump 1.0 26-Aug-19 26-Aug-19 Install Pymp, 2 -Aug 19,
LT pHEn ; W I26-Jui-19, Concrete o
‘@ A4920 PourBase 2.0 24-Jul-19 25-Jul-19 24-Jul-13 Pour ase, 25—Ju| 19, :
iy Aefaion Difeer : j_ === 08- Aug-19 Aeration Diffuser
@ A4930 Install Diffusers 8.0 29~Jul-19 08-Aug-19 29-Jul-197=== Install Diffusers, §8-Aug-19, i
1, Sntog Lab & Filar Bdg e : ; v.30-Oct-19, Exid
g, Damobon Siaga 1 Fiar Suldng ‘ V31 Jul-19, Ue}holitior Stage 1 Filter Buiidiﬁej' :
= A3990 Remove West Brick Wall 2.0 22-JuH19 23-Jul-19 22-JU|-199"E ~ul-19, : :
= A4000 Remove Tank, Piping and Media 4.0 24-Jul-19 30-Jul-19 24-Jul-1 :30-Jul-19,
= A4010 Remove Stairs 1.0 31-Jul-19 31-Jul-19 31-Jul-$: 31-Jul-19, :
1y, Comersia e 19-Aug-19, Concréte
= A4020 Lower Retaining Wall Form, Pour, Strip 3.0 01-Aug-19 06-Aug-19 01-Aug-19"53 06-Aug-19; :
@ A4030 Structural Fill Existing Filter Room to Ne- 1.0 07-Aug-19 07-Aug-19 07-Aug-19-1 07-Aug-19,
@ A4040 Pour New Filter Room Slab 1.0 08-Aug-19 08-Aug-19 08-Aug-19-1 08-Aug-19,
® A4050 Upper Retaining Wall Form, Pour, Strip 2.0 12-Aug-19 13-Aug-19 12-Au§-19;.:1:fper Retaining Walf Form, Pour, Stiip, 3-Aug-19,
@ A4060 Install Stairs 3.0 14-Aug-19 19-Aug-19 14-Aug-1 1nsla|l'3ta|r9¢ 19 Al 9, i ;
S g LAt Facky ' - : ey 130-O01-19, saft
@ A4070 Operations Stafi to Move into Temporar 4.0 28-Aug-19 03-Sep-19 28 Aug-19“'@ 03- SeP-19 : :
@ A4200 Operations Staff to Move into Existing L: 4.0 24-Oct-19 30-Oct-19 24-Oct-1 {Opgrations Std
5, bt : v 235—0(:!-19, Hehab
= A4080 Install New Floor Assembly in Hall 2.0 10-Sep-19 11-Sep-19 i
@ A4090 Frame In New Hall Room 4.0 12-Sep-19 18-Sep-19
@ A4100 Install Doors and Windows 2.0 19-Sep-19 23-Sep-19 :
@ A4170 Install Doors at Filter Room 2.0 26-Aug-19 27-Aug-19 26~
@ A4180 Install New CMU Pilasters and Headers 8.0 12-Aug-19 22-Aug-19 12—Aug-19
@ A4190 Install New Office Furniture and Access: 8.0 10-Oct-19 23-Oct-19 Insjall Nlew Office
= A5200 Install Plumbing 4.0 19-Sep-19 25-Sep-19 19-Sej ill Plumbing 25-Sep-19,
g e 2-Oct-18, HYAC
= A4150 Rough In 4.0 19-Sep-19 25-Sep-19 19+ '
= A4160 Finishes 4.0 26-Sep-19 02-Oct-19
= Blactrical

== Remaining Level of Effort =sssss=  Actual Level of Effort [ Actual Work

Critical Remaining Work €

& Milestone VE=SSSNF Summary
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Sutherlin WWTP Improvements 15-May-18

Petay 1D Inzmmm ' Dm"m |F'n=H_ E . T Gl T i 4, 2018 T QG T, 2010 T Tk 2, 2018 = ==0F 3. 2010 T =0 4, 2018
un | Jul [ Aug | Sep | Qct Nov | Dec T Jan I Feb | Mar | Apr May [ Jun | Jul | Aug Sep Oct | Nov c|
@ A4130 Rough In 8.0 19-Sep-19 02-Oct-19 ; : : : : ; 19-5¢ mﬁ 2-0ct19, | :
@ A4140 Finishes 4.0 03-Oct-19 09-Oct-19 : 03-Oct- 09-Oct-19, i
g D st 2L : 09-Sep-19, Demolition Stag e 2 Lab Bu
@ A4110 Remove Misc Objects from Hallway Area 1.0 04-Sep-19 04-Sep-19 D4-Sep-19f 4-Sep-19,
@ A4120 Remove Windows and Door Openings 2.0 05-Sep-19 09-Sep-19 i 05-Sep-19-=4 09-Sep- 19.
g Forts Pond Frcamain e ey 16-J-18, Fords Pond Eprcemain : i
[ e ‘ = 02-Jul-18, tation 3+15 to 241§
@ A4300 Tie-in Existing 18" Forcemain 1.0 27-Jun-18 27-Jun-18 27-Jun-18% Tie-in Existing 18" Forcemain,[27-Jun-18,
® A4310 Trench, Install, Backfil 2.0 28~Jun-18 02-Jul-18 . 28~Jun-16=%8 Trench, Install, Backfill, 02-Jul-18,
e B - : 7 ; W 04-Jul-18, Station 2+15 to 1+1p
= A4320 Trench, Install, Backfil 2.0 03-Jul-18 04-Juk-18 | 03-Jul-i8%8 Trench, ingtall, Backiil, 4-JuiiTB.
W : { = 09-Jul-18, Station 1+15 tp 0400
® A4330 Trench, Install, Backfil 2.0 05-Jul-18 09-Jul-18 . 05-Jul-1B==3 Trench, |nstall, Backfill, 9-Jul-18,
s el S % : - | == 16-Jyj-18, Outfall
‘@ A4340 Install Valve and Header 3.0 10-Jul-18 12-Jul-18 : 10-Jul- 18 Install Yalve and Headgr, 12~Jul-18,
. @ A4350 Concrete Header Form, Pour, Strip 1.0 16-Jul-18 16-Jul-18 : " 18{Jui- 18 Concrete Header Folm, Pour, Strip, 16-Jul-18,
Rl A : ¥ 03-Jul-18, F’ava ! :
@ A4360 Patch-in Road Crossings 1.0 03-Jul-18 03-Jul-18 03~Juk-18+ Paichin A ad Crossings, ¢ TS T A i i e S
iy EE P S : : v - : v 26-Dec-18, Eveett Pump Station
g PR Sy ing Safety : 1
‘@ A4430 Install Shoring Boxes/Excavate 3.0 02-Aug-18 08-Aug-18 \d Boxes/Excavate, 08-Aug-18,
iy Precw i Saiciia i 18, Precast Structure
@ A4450 Set Precast Structure 4.0 08-Aug-18 15-Aug-18 .lSlructurs 15-Aug-18, '
@ A4460 Backfill Structure 1.0 20-Aug-18 21-Aug-18 Struciure, 21:Aug:18
@ A4570 Install 48" Manhole 1.0 15-Aug-18 16-Aug-18 Manhole 6 Aug-18 i
P . ; L S ‘ ¥ 580,18, Fips
‘@ A4470 Install 14" Effluent Forcemain 1.0 15-Aug-18 16-Aug-18 i Install 1 4" |Effluent Forcemam 16-Aug -18, :
A4480 Install 18" Gravity to New Manhole 1.0 16-Aug-18 20-Aug-18 : i 16-Aug-1 Instéll 18" Gravity lo New Manho[e 20-Aug-18 ;
@ A4520 Install Header Piping 3.0 11-Dec-18 13-Dec-18 i i : 11-De ';-18"1 Install Header Piping, 13-Dec-18,
@ A4530 Existing Pump Station Plumbing Line to 1.0 15-Aug-18 16-Aug-18 15-Aug-18r |Existing Pmp Slahon Plumbing Line to New Wef Well, [ 6-Aug-18,
= A4580 18" Gravity Tie-in to Existing Grinder 1.0 16-Aug-18 20-Aug-18 16-Aug-18 o 8 Grayity Tie-in to Existing Grinder, 20-Aug-1§i} | | !
1, Bvid ; f iv v 19-Sep-18, Electrical d
= A4490 Install Electrical Trough 1.0 21-Aug-18 22-Aug-18 i Zi -Aug-1 Install IEIectrica!frough, 22-Aug:18, :
@ A4540 Make Electrical Connections 8.0 22-Aug-18 05-Sep-18 : 22-Aug- 1“ Make Electrical Connections, 05-Sep-1B
= A4600 Switch to New Syslem 4.0 12-Sep-18 19-Sep-18 i 12- Sep 1E‘E.Swil;chAta.NewASyslem 19-Sep-1
R —— ; !
= A4500 SetBasins and Pour Grout Fillet 3.0 03-Dec-18 05-Dec-18 : i 03-Dec-18-8 (Sef Basins:! and Pour Grout Fillet, 05- Dec 18,
@ A4510 Set Pumps and Piping out of Vault 2.0 06-Dec-18 10-Dec-18 : ; : : l:)lS-Dec-fIi ‘et Pumps and Piping out of Vault, 1[} Dec-18,
L] Hawk i ; ‘—" 26-Dec-18, Snework ]
@ A4550 Concrete Pad at Header Piping 1.0 17-Dec-18 17-Dec-18 : : f?-Dec-1 Concrete Pad at Header Piping, 17 Dec-18,
@ A4560 Install Fencing 4.0 20-Dec-18 26-Dec-18 : ' ' : 50-Dec-1§~E5 Tnstall Fencing, 26-Dec-18,
iy, Deoliian of Existig i : v - : 19- Dec-13 Demolmon of Exlsung
@ A4590 Remove Building Accessories 2.0 19-Sep-18 24-Sep-18 ; 19-Sep-18===1_Remove. Bus!dmgAccessmtes _24—Se -18,
@ A4610 Fill Pump Station with Sand 1.0 19-Dec-18 19-Dec-18 : 19-Dec-1§7 Fill Pump Station wnh Sand, 19- Dec 18,
@ A4620 Abandon Piping 1.0 18-Dec-18 18-Dec-18 : i : i 1B-!;Jec-1 Abandon Piping, 18-Dec-18,

Page 8 of 8 TASK filter: All Activities
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STRATEGIC PLAN - ACCOUNTABILITY BENCHMARKS

MONTH DEPT GOAL ACTION v
FEB 2017
02/27/17 CDD/Planning Strengthen Building Development Code - Zone Establish methodology and timeline,
Restrictions report to Council-Workshop N
02/27/17 CDD/Planning Strengthen Building Development Code - Zone Draft Development Code language,
Restrictions present to Planning Comm for review
and recommendations to Council v
02/27/17 CDD/Planning Dev. Code Updates & Mixed Use Zone Present to Council-Workshop N
MAR 2017
03/13/17 CDD/Planning Strengthen Building Development Code - Zone Present to Council for adoption
Restrictions v
03/27/17 Finance Enact a Court Fine Amnesty Program Report to Council - Email to Council
03/27/17 PW/WWTR Establish and implement plan to assume full Report to Council - Workshop
responsibility for city-wide STEP System 4/24/17
inspection \V
03/27/17 City Mgr/Admin |Business Licenses & Building Safety Inspection Establish methodology and timeline
and report to Council-Workshop - V
APR 2017
04/10/17 Finance Develop long-term facility & physical asset Report to Council - Email to Council
equipment replacement reserve \
04/10/17 PW/WWTR Establish/implement plan to assume full Report to Council - 4/24/17 Workshop|
responsibility for STEP system inspection \
04/10/17 City Mgr/Admin |Business Licenses & Building Safety Inspection Research options & report to Council -
Workshop \
04/24/17 Fire Emergency Operations Center-Public Safety Establish methodology and timeline-
Building/City Hall report to Council \
MAY 2017
05/08/17 Fire Upgrade Fire Equipment Establish methodology and timeline
and report to Council - Discuss during
Budget Process - 4/17/17 v
05/22/17 PW/WWTR Wastewater system improvement SBR Pre-load  [Council Approval - 5/8/17 N
JUN 2017
06/12/17 City Mgr/Admin |CBA-AFSCME Present to Council - 4/10/17 N
06/26/17 PW/WWTR 14" Sanitary Sewer Forcemain Report to Council N
JUL 2017
07/24/17 CDD/Eng Develop solutions to water storage deficiencies [Establish methodology and timeline
for new dev and report to Council v
07/24/17 Finance Examine SDC Rates Establish methodology and timeline
and report to Council v
AUG 2017
08/28/17 CDD/Econ Dev  |Clean-up deteriorated properties in Sutherlin Research ordinances used by other
(8/28 & 9/11 especially along Central Ave Oregon cities to present to Council
Packet) +
08/28/17 PW Fac/Parks Rehabilitation of Central Park Playground Report to Council (Verbal) v
08/28/17 Police (8/28 & |Develop a plan for improving Emergency Establish a methodology and timeline
9/11packet) Communications Infrastructure and report to Council &
SEP 2017
092547 CDD/Eng Develop solutions to water storage deficiencies |Establish methodology and timeline
07/24/17 for new dev and report to Council ~

Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop Revised 6/20/18
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STRATEGIC PLAN - ACCOUNTABILITY BENCHMARKS

OCT 2017
10/23/17 Finance Create Street Mgmt Masterplan w/funding Establish methodology and timeline
(moved to Nov options - (create after Central Ave project is and report to Council
2018) completed - 2018) +
10/23/47 CDD/Planning UBG land exchange/Expansion Report to Council
10/9/17 V
10/23/17 PW/Water Update Water Master/Management & Conserv  |Report to Council - (WMP draft
Plan presented 8/28) v
NOV 2017
11/13/17 Finance Earn a clean Audit Accept financials -present to Council ~
11/13/17 Finance Create long-term budget forecast Report to Council - FYl in Council Pkt | +/
11/13/17 PW Fac/Parks Ford's Pond Outdoor Activity Development and  [Present final report to Council
Restoration Plan v
11/13/17 PW/Water Water Rights, Water Agreement Review and Report to Council - FYl in Council Pkt
Implementation 2\
11/13/17 PW/WWTR Recycled Water Reuse Plan Update Report to Council - FYl in Council Pkt ~
11/13/17 PW/WWTR NPDES Permit Renewal Report to Council - FYl in Council Pkt v
11/13/17 PW Fac/Streets [Central Avenue & Downtown Improvements Report to Council N
DEC 2017
12/11/17 PW Fac/Streets [N. Comstock Project Report to Council N
12/11/17 PW Fac/Parks Ford's Pond Outdoor Activity Development and |Report to Parks Advisory Committee
Restoration Plan and Council )
JAN 2018
01/08/18 Fire Emergency Operations Center Report outcome to Council +
01/08/18 City Mgr/Admin |Continue working with volunteers in keeping Report to Council
library services in Sutherlin \
01/22/18 PW/Water Schoon Mtn. Tank Upgrade Establish timeline and report to
Council \
01/22/18 PW/Water Upper Umpqua Tank Upgrade Establish methodology and timeline
and report to Council +
01/22/18 CDD/Planning Evaluate Industrial Lands - County and City Establish pemitted uses timeline &
examine current contracts w/county |
FEB 2018
02/12/18 PW Fac/Streets [Street Maintenance Management Plan Create after Central Ave completed
N
02/12/18 Finance Examine SDC Rates Report to Council +
02/26/18 Emergency Develop a plan for improving Emergency Develop a listing of possible solutions
Management Communications Infrastructure and report to Council V
MAR 2018
03/12/18 PW Fac/Streets [Prioritize Street Overlay Projects ~
03/26/18 Finance Examine SDC Rates Develop new SDC matrix and present
to Council-Workshop Presented at
2/12/18 Mtg \
03/26/18 CDD/Eng With ODOT, establish on/off ramp transportation [Provide report to Council-Workshop -
plan at both exits To be examined in TSP. Staff Report
3/12/18 V
APR 2018
04/09/18 PW Fac/Parks Extension of Red Rock Trail - State St. To Report to Council v
04/09/18 PW Fac/Streets [Valentine Improvement Council Approval v
Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop Revised 6/20/18
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STRATEGIC PLAN - ACCOUNTABILITY BENCHMARKS

MAY 2018

05/14/18 PW/Water Update Water Master/Mgt & Conservation Plan |Report to Council v

05/14/18 PW/Water Water Rights, Water Agreement Review and Report to Council - March 12th Mtg
Implementation V

JUN 2018

06/25/18 |Pw Fac/Parks  [Raise funds to pave Red Rock Road [Report to Council | ¥

JUL 2018

07/09/18 |CDD/PIanning |Maintenance Software Upgrade |Report to Council |

AUG 2018

I I I I

SEP 2018

07/24/18 |City Mgr/Admin |Update Personnel Handbook and adopt changes |Present new rules to Council |

OCT 2018

10/22/18 [PW Fac/Parks  |Improve Drainage in Central Park-Phase Il |Complete and report to Council |

NOV 2018

11/12/18 Finance Create Street Mgmt Masterplan w/funding Report new plan w/funding options
options to Council-Workshop

11/12/18 PW Fac/Streets |Street Maintenance Management Plan Present viable alternatives to Council

DEC 2018

12/10/18 CDD/Econ Dev  |Clean-up deteriorated properties in Sutherlin Report to Council
especially along Central Ave

12/10/18 PW Fac/Parks New bathroom at Hartley Park Report to Council

12/10/18 PW Fac/Streets [Right turn lane - Dovetail Lane Report to Council

TBA's (To be announced at a later date)

City Mgr/Admin

Update City Code

Present code changes to Council

Finance

Explore Tax Credit program for owners making
property improvements

Report to Council

Finance Consider implementation of Urban Renewal Present options to Council
District

Finance Consider implementation of Urban Renewal Council decision
District

Finance Infrastructure Finance Plan Report to Council

Finance Continue WWTP reporting compliance and ARRA [Final report to Council
reporting until completion

CDD/Eng Present an aggressive infrastructure Council select options
improvement strategy to Council

CDD/Eng Provide infrastructure to Exit 135-Public Util Present to Council

CDD/Planning

Entrance Image & Gateway Design

Bring to Council for adoption

CDD/Planning

Complete Wetland and Buildable Lands Inventory

Report to Council - Workshop

CDD/Planning

Comprehensive Plan, Plan Maps and Zoning
funding options & sources

Report to Council

CDD/Econ Dev

Complete one downtown improvement project
this FY

Report to Council

CDD/Econ Dev

Stearns Lane Target Market Recruitment &
Development Plan

Report to Council

Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop
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STRATEGIC PLAN - ACCOUNTABILITY BENCHMARKS

CDD/Econ Dev  |Seek to attract "Bigger Fish" businesses to help Report to Council
TBA Cont.. sustain the economy
PW/Water Provide additional storage tank to Oak Hills Bid process and present to Council
Police Develop a plan for improving Emergency Hold Workshop with Council
Communications Infrastructure v
2017
CDD/Eng Present an aggressive infrastructure Staff to look at pockets of
improvement stategy to Council opportunity; bring map to Council V
2017-18
CDD/Eng Develop solutions to water storage deficiencies |Create a plan for how to fund &
for new development execute construction of needed water
storage expansion-Workshop v
CDD/Eng Develop solutions to water storage deficiencies |Take a finance resolution to Council
for new development for approval
PW/Water Schoon Mtn. Tank upgrade Take finance resolution to Council for
approval
PW/Water Upper Umpqua Tank upgrade Take finance resolution to Council for
approval
2018-19
CDD/Planning Complete a Wetland and Buildable Lands Establish methodology and timeline &
Inventory report to Council (organize a team)
2019
PW/WWTR Final Design Wastewater Treatment Plant Report to Council
Nov 2019 Improvements
2020
PW/Water Upgrade Nonpareil Water Treatment Plan Report to Council
Seek funding for and create a plan to install a
PW/Water secondary in-flow at Cooper Creek Report to Council
PW/Water Change disinfection from Chlorine Gas to Sodium |[Report to Council
Dec 2020 Hypochlorite - Nonpareil WTP
PW/Water Seek funding for and create a plan to install a Report to Council
Dec 2020 secondary in-flow at Cooper Creek

Note: "Report to Council" can be a written Strategic Plan Update, Presentation or Workshop
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Diane Harris

From:
Sent:
To:

Subject:
Attachments:

Good morning!

Diane Harris

Wednesday, June 20, 2018 9:37 AM

'Ashley KQEN News (ashley@bciradio.com)’; 'DC Commissioners'’; "KUGN'; 'KYLE-
KQUEN'; 'News Desk (newsdesk@nrtoday.com)’; 'Register Guard'; 'Roseburg Beacon’;
Vera Westbrook (vwestbrook@nrtoday.com)'

Public Meeting Notice - Sutherlin

0. AGENDA pdf

Please see attached agenda for Sutherlin City Council’s June 25" Workshop meeting.

Have a great day,

Dhirwe #ww«'f, (A

City Recorder/HR Manager
City of Sutherlin

126 E Central

Sutherlin, OR 97479

(541) 459-2856 ext 207
d.harris@ci.sutherlin.or.us
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