



TOWN OF BRIGHTON

139 NORTH MAIN * POST OFFICE BOX 277 * BRIGHTON, TENNESSEE 38011

BOARD OF MAYOR AND ALDERMEN MEETING

AUGUST 14, 2018

7:00 PM

CALL TO ORDER, PLEDGE OF ALLEGIANCE & INVOCATION

The meeting was called to order by Mayor Sarah Crocker at 7:01p.m. The Pledge of Allegiance to the flag was led by the Board of Mayor and Aldermen. Ms. Ann Blackmon gave the invocation.

ROLL CALL

Present

Sarah Crocker, Mayor
Stephanie Chapman-Washam, Alderwoman
Kenny Hall, Alderman
George Smith, Alderman

Absent

Others Attending:

Tammy McKinney, Town Recorder
Mike Durham, Brighton Police Chief
Ricky Russell, Brighton Fire Chief
David Braden, Poplar Grove Utility District
Johnny Payne, Brighton Public Works Director
Officer Blaine Max, Brighton Police Dept

Guests: Ann Blackmon, 164 Shady Lane, Brighton, TN; Renee Greer, 68 Woodshire Ln, Brighton, TN; Eddie Foster, 170 Sharon Street, Atoka, TN; Kristen Wanser, 254 Woodshire Lane, Brighton, TN; Shawn Coleman, 240 Carrington Ave, Brighton, TN; Darlene Myers, 101 Wylie Drive, Brighton, TN; Betsy Waugh, 101 Wylie Drive, Brighton, TN; William Cooper, 156 Egypt Road, Munford, TN; Charles Carr, 800 McClerkin Road, Burlison, TN; Adison Blake Carr, 800 McClerkin Road, Burlison, TN; Gus Smith, 147 Phillips Dr, Brighton, TN

Mayor Crocker swore in the new Alderman, Shane Greer.

APPROVAL OF MINUTES

Minutes Approval: Special Called Meeting June 4, 2018

Regular Board of Mayor and Aldermen Meeting June 12, 2018

Special Called Meeting June 25, 2018

Regular Scheduled Meeting July 10, 2018

Special Called Meeting July 24, 2018

Alderman Hall made a motion to approve the minutes as written. The motion was seconded by Alderwoman Chapman-Washam. All approved. Motion carried.

FINANCIAL REPORT/PAYMENT OF BILLS

The financial report was presented. Alderwoman Chapman-Washam made a motion to pay the Town's bills. The motion was seconded by Alderman Smith. All approved. Motion carried.

ACKNOWLEDGEMENT OF GUESTS

Shawn Coleman, 240 Carrington Ave

Mr. Coleman wanted an update on the Carrington/ McLister/Carrington drainage project. Mr. David Braden replied to his questions and/or concerns.

Betsy Waugh, 101 Wylie Drive

Mrs. Waugh expressed concerns about the culverts not being cut behind her house.

She is also here to express concerns about her renter, Darlene Myers, receiving a large water bill. Mr. Braden and Ms. McKinney, Town Recorder, will take a look at the bill and previous bills on Thursday.

She is also here expressing concerns about the storm drain at her home. There's a hole that needs to be repaired.

Gus Smith, 147 Phillips Drive

Mr. Smith expressed concerns about the water leak on Huffman that has not been repaired. He also expressed concerns about the sewer issues at Covington Housing Authority.

Blake Cooper, 800 McClerkin Rd

Mr. Cooper presented an Eagle Scout Project to the Board of Mayor and Aldermen. He would like to repaint the pavilion, trim the trees and bushes and clean out the flower beds at the Brighton Park. He would like to start as soon as possible. He predicts it will take 3-4 weekends to complete. **Alderman Hall made a motion to approve this project as presented. The project should not exceed \$300.00. Alderman Greer seconded the motion. All approved. Motion carried.**

Eddie Foster, 120 Sharon Street

Mr. Foster expressed concerns about the accumulated tire project located at 8547 Hwy 51 S. Vice-Mayor Chapman-Washam updated him. The grant (that is 100% match) will not become available until October.

The Town will need to apply for it. After completion of this project, the State of Tennessee will put a lien on this property.

DEPARTMENTAL REPORTS

Fire Department: Mr. Ricky Russell, Brighton Fire Chief, presented the monthly status report (see attached report).

Chief Russell applied for a small 50/50 grant through The POOL for a maximum of \$1500.00. It will be used to purchase a confined space kit. **Alderman Chapman-Washam made a motion to approve this grant as presented. Alderman Hall seconded the motion. All approved. Motion carried.**

Police Department: Mr. Mike Durham, Brighton Police Chief, presented the monthly status report (see attached report).

The department is in the process of looking for two certified officers.

Their new crash system is now up and running and available to be completed from their tablets. Pictures (if applicable) will now be available with accident reports.

Alderman Greer asked about the OT not being on the report. Officer Max replied. Chief Durham added that the County is covering the midnight shift right now until they get new personnel hired.

Public Works: Mr. Johnny Payne, Brighton Public Works Director, presented the monthly status report (see attached report).

Mr. David Braden was given the floor.

Updates were addressed for the list of suggestions below:

1. Stop purchasing 5/8" x 3/4" water meters for about \$77.00/each and get quotes from different suppliers. (Also applies to all materials purchased.) **Update 07/11/17: RESOLVED**
2. Have all large water meters tested, calibrated, repaired, changed out, etc. Update: Purchase order has been issued for the 14 large meters. **Update 07/11/17: RESOLVED**
3. Set up a methodical water meter change out program instead of changing out all small water meters. **Update 07/11/17: RESOLVED**
4. Stop using private lab for quarterly wastewater sample and use Munford's lab. **Update 07/11/17: RESOLVED**
5. Get Johnny Payne certified in Distribution, Collection and Backflow Prevention **Update 07/11/17: RESOLVED**
6. Evaluate the number of employees needed in the field. **Update 07/11/17: RESOLVED**
7. Direct employees to stock the shelves with materials needed for day to day operations and for repair purposes. **Update 07/11/17: RESOLVED**
8. Adopt SOP's and Ordinances as soon as possible so that employees know how to operate the Town's facilities and also know what you expect of them. **Update 07/11/17: RESOLVED**
9. All delivery tickets and purchase orders for materials and services must be signed off on by receiving employee and delivered to Town Hall before invoices are paid. (No ticket, no P.O. = No pay) **Update 07/11/17: RESOLVED**
10. Institute a chain of command and make every employee aware of it. **Update 07/11/17: RESOLVED**

11. Consider changing out the meters that have 1.0 million gallons usage. **Update 12/08/15:** Two or three of these meters will be pulled for testing. One of the 55 meters with over 1.5 million gallons has been replaced. This testing will determine whether these meters need to be changed out at this time. **Update 02/09/16:** Since the meter change out to automated meters is so close, I would recommend that the meters with 1.0 million gallons usage on them not be changed out at this time. **Update 05/10/16:** State Revolving Fund Loan has been approved. Mayor Crocker has more information. **Update 06/14/2016:** The grant amount has increased by 80%. The payback amount is approximately \$80,000.00. KEC is revising the Cost Estimate. 5 year to 20 year payback. **Update 08/09/16:** The State Revolving Fund Loan is requesting the Adopted Ordinance authorizing the increase in rates so that they can proceed. The Ordinance is being voted on tonight. **Update 10/11/16:** Tammy has sent the Ordinance to the State Revolving Fund Loan. We are awaiting further instructions from SRFL in order to proceed. **Update 12/13/16:** SRFL is requesting two resolutions be adopted tonight in order to move this project forward. One resolution to authorize KEC to proceed with plans and specifications for the project and the other resolution authorizing the execution of applications and agreements. **Update 01/10/17:** SRFL is now reviewing the Plans and Specifications. **Update 02/14/17:** The SRFL's committee will be meeting in early March to approve and sign grant agreements. The Town should receive the signed contract and authorization to proceed shortly after that, hopefully by the second week in March. **Update 04/11/17:** Contracts are signed and projects are out for bid. **Update 05/09/17:** The SRFL did not like the wording in the Advertisement for Bids although they had preapproved it. Because of that, the bids must be rejected and the project rebid. Rebid date May 26, 2017. **Update 06/13/2017:** New bids were received on May 26th with National Waterworks (Badger Meter) being the low bidder at \$282,216.30 which is slightly under budget. You will be voting tonight on a resolution authorizing the Mayor to sign a contract with the low bidder. That contract will then go to the SRFL in Nashville for their approval. We can expect an approval letter from the SRFL by the end of the month. The telemetry portion of this project was bid on June 9th with only one bidder, KEC, knowing that this would be unacceptable to the SRFL and the Town's Board, has set a new bid date of June 30th. Two additional contractors have obligated themselves to bid this project bringing the total number of bidders up to three which should be acceptable to everyone. **Update 07/11/17:** The Town is awaiting the approval of the SRFL for the AMR bid package. The resolution for the awarding of the telemetry contract will be presented tonight for the Board's consideration. **Update 08/08/17:** SRFL approval has been granted, supply contract has been signed with Badger Meter and meters will be delivered within 60 days. The telemetry contract is scheduled to be signed with Industrial Controls and Electrical on August 15th. **Update 09/12/2017:** Industrial Controls and Electrical has begun the telemetry installation at the tank site. They anticipate completion by mid-October. **Update 10/10/2017:** One half of the meters have been delivered. The meter installation process should begin by November 1st. Industrial Controls and Electricals' installation of the telemetry stands at 75% complete. **Update 11/14/2017:** SRFL personnel will be conducting an inspection on Thursday the 16th. **Update 12/12/2017:** The meter change out process has begun with approximately 100 meters changed out to date. At this pace, the process should be completed in 12-14 months as originally planned. **Update 01/09/2018:** 204 meters have been changed out, keeping us on track to meet the deadline. **Update 02/13/2018:** 426 meters have been changed out. We're still on track to complete on time. **Update 03/13/18:** 456 meters have been changed out. Still on track to complete on time. **Update 04/10/18:** 627 meters have been changed out. We are still on track to complete on time. **Update 05/08/18:** 695 meters have been changed out. We are still on track to complete on time. **Update 06/12/18:** As of June 7th, 831 meters have been changed out. We are still on track to complete on time. **Update 07/09/18:** 870 meters have been changed out. We are still on track to complete on time. **Update 08/14/18:** As

of August 13th, 950 meters have been changed out, keeping us on track to complete on time. For the first time, the Town was able to read some meters using the automated, drive by system in July 2018. This reading was very successful.

12. Johnny is preparing a list of potential sewer system infiltration sites. This list will be prioritized according to the volume of infiltration and the repairs will be made accordingly. **Update 02/09/16:** Johnny is in the process of identifying potential infiltration sites and locating manholes. **Update 07/12/16:** Infiltration sites have been identified. With the low rainfall amounts during the summer, this is a relatively low priority at this time. Johnny is prepared to address these sites before September 15th.
13. The Town has at least one company that has been given permission in the past to use the Town's hydrants to fill tanks. **Update 07/11/17: RESOLVED**
14. Johnny has started organizing all water and sewer records in an orderly fashion.
15. All deficiencies noted in the last Water System Sanitary Survey have been addressed and corrected. **Update 07/11/17:** TDEC conducted a Sanitary Survey on May 19th, 2017 with the Town receiving a score of 97%.
16. Johnny and I have started working on updating the Sampling Plan to bring it into compliance with EPA's new Coliform Monitoring Rule. **Update 07/11/17: RESOLVED**
17. The town has to have a Drought Management Plan approved and submitted to TDEC by June 30th 2017. David Braden was verbally given approval to begin this plan. **Update 08/08/17: RESOLVED**
18. Apparently both pressure reducing valves at the master meter are not operating properly from time to time. **Update 07/17/17: RESOLVED**
19. The State Revolving Fund Loan has approved the Town for funding to replace the old asbestos cement pipe. This loan will be for \$698,400.00, paid back over 20 years at an interest rate of 0.19%. They are requesting a resolution from the Town to authorize them to undertake the rate study. The Resolution is being voted on tonight. **Update 10/11/16:** The SRFL has changed its financing deal with the Town by offering 20% grant and 80% financed at 0.26% for 20 years. This equates to approximately \$140,000.00 in grant. King Engineering, Johnny and I have reviewed the originally proposed route for the new water mains and determined that these routes are impractical because of their utilities in the area. New routes have been determined and seem feasible according to the area evaluation however, the final field work required during the design process may require acquisition of private easements because AT&T did not locate their cables as requested. We do believe that most if not all of their cables are aerial and therefore, will not present a problem. **Update 11/08/16:** King Engineering has begun the field work for the preparations of the Plans and Specification. A resolution to hire KEC for this project is to be considered at tonight's meeting. **Update 01/10/17:** King Engineering has completed the field work. The Plans and Specifications are being developed now which has led to some questions. King Engineering will be soon presenting these questions to the Town. **Update 05/09/17:** Plans and Specifications have been sent to TDEC for their approval. Easement acquisition is underway with 8 of the 14 easements signed, 5 awaiting signatures and 1 may be unnecessary. **Update 06/13/17:** 10 of the 13 easements are secured. Attempts are still being made to secure the 3 remaining easements. **Update 02/13/18:** We were able to eliminate the need for 2 of the 3 remaining easements. The 3rd easement is still required and has been secured. We are attempting to have the project out for bid no later than mid-March. **Update 03/13/18:** We are still waiting for TDEC approval of Plans & Specifications. **Update 04/10/18:** At tonight's meeting, Mr. Braden had a copy of the letter from TDEC approving the Plans & Specifications. The ad advertising for bids will be in this Thursday's paper. **Update 05/08/18:** Bids for the project were received on April 27th with DozerTrax USA being the low bidder at \$456,964.90 which is \$99,845.10 below budget (including contingency). I've spoken with Johnny about identifying additional areas where

AC pipe replacement is necessary if indeed funds are remaining at the end of the project. **Update 06/12/2018:** The contract will be awarded to Dozertrax on Thursday, June 14th, at 2:00pm. At Town Hall. The Notice to Proceed will be issued at that time. **Update 07/09/18:** The contractor has installed approximately 2,200' of 8" main and 2 fire hydrants. According to KEC, the project is on schedule to complete on time. **As of August 13th, the contractor has installed approximately 3,900 of 8" water main, 4 fire hydrants and 3 live tap connections. According to KEC, the contractor is on schedule. There is approximately \$100,000.00 remaining in project funds which will allow for up to 900' of additional A/C pipe replacement. It appears that the best, additional places for pipe replacement are E. Woodlawn to Main Street and E. Kenwood, almost to the R.R. tracks.**

20. The Town's Water Supply Contract with Poplar Grove Utility District will expire in October 2017. **Update 07/11/17: RESOLVED**
21. The Town is required by TDEC regulation to have its elevated water tanks inspected every 5 years by a qualified person. **Update 07/11/17: RESOLVED**
22. The Town's Water & Sewer System is under an order from the State's Water and Wastewater Financing Board to improve its financial standing. **Update 10/10/2017: RESOLVED**
23. The Tipton County School System has requested to connect to the Town's sewer system. In order to do this, some improvements to the Town's existing sewer system are required. **Update 10/10/17: RESOLVED**
24. The Town has recently experienced problems with the High School and Dale Smith Pump Stations. We believe that most of the problems are related to the lack of maintenance of the high school's and middle school's septic tanks. KEC and I have prepared a finding report and a suggested preventative maintenance program for the school's septic tanks and all pump stations. I recommend that the Mayor and the Board adopt this plan.
25. Mr. Chlarson has evaluated the drainage problems in Town and is compiling a list. Mr. Ronnie Neill is prepared to assist the Town in the creation of a Storm Water Utility to fund the needed repairs. **Update 02/13/18:** Mr. Chlarson has advised me that he is developing a cost estimate to repair the drainage problems and that this cost estimate should be available to the Town within the next 30-45 days. **Update 03/13/18:** Mr. Chlarson's report and cost estimate has been delivered to the Town. This report only includes the drainage structures that are failing. The Town should seriously consider replacing all the CMP in the areas where the failures are currently occurring. Also, I'm not sure whether Mr. Neill has given the Town a proposal for the Storm Water Ordinance. **Update 04/10/18:** Bids for the CCTV part of the project will be received at 2:00pm on Friday April 13th. Currently there are seven contractors that have picked up plans and specifications. **Update 05/08/18:** Bids were received on April 13th for the CCTV part of the project with Mid South Septic being the low bidder at a Base Bid of \$21,752.00. Their bid for the Additive Alternate is \$43,789.50 in case additional scoping is required at McLister and Carrington. **Update 06/12/18:** Some scoping of the drainage systems has occurred, but no reports have been delivered to the Town or KEC. KEC has requested these reports on two different occasions. McLister and Carrington appear to have catch basin problems with the drain pipes being sound. Woodlawn appears to have terrible pipe failures. **Update 07/09/18:** No reports from Mid-South have been delivered to the Town or KEC and no payment has been made to Mid-South. **Update 08/14/18: No reports have been received from Mid-South, nor has any payment been made to them. Mr. Ault has assured KEC that they have acquired a new camera and will be back on the job soon.**
26. I think that the Town desires to resolve the issue of the old car tires on the Fosters' property. In an attempt to help resolve this matter, I have received information from Mr. Leland Harris at TDEC that the State may have some grant money for such cleanup project. I am currently making contract with

TDEC's Nashville office to learn more about this program. **Update 07/09/18:** Mr. Bob Fletcher with TDEC has contacted me, requesting location information for the Foster property which I have provided. I expect that a site visit will be made by TDEC within the next 30-45 days. **Update 08/14/18: On Monday, July 30th, TDEC conducted an on-site inspection of the Foster property after a meeting chaired by County Executive Jeff Huffman. The findings of that meeting and site visit are in TDEC's MEMO dated August 2nd, 2018.**

PARKS AND RECREATION REPORT

None.

PLANNING COMMISSION REPORT

None.

MAYOR AND ALDERMEN REPORTS

None.

OLD BUSINESS

None.

NEW BUSINESS

None

ADJOURNMENT

Alderman Hall made a motion to adjourn the meeting. The motion was seconded by Alderwoman Chapman-Washam. All approved. Motion carried. The meeting adjourned at 8:40pm.

Sarah Crocker, Mayor

Tammy McKinney, Town Recorder