



Village of Hinsdale
19 E. Chicago Avenue
Hinsdale, IL 60521-3489
(630)789-7000

Village Website: www.villageofhinsdale.org

APRIL 25, 2019

RE: 2019 INFRASTRUCTURE IMPROVEMENT PROJECT

**CONSTRUCTION ACTIVITY NOTICE
(PROJECT PROGRESS)**

ACTIVITY TYPE: PROJECT SCHEDULE (WEATHER PERMITTING)

Dear Resident,

G&M Cement Construction has submitted their schedule for this year's infrastructure project. The schedule is divided into the five (5) groups of activities listed below.

PROJECT PREPARATION: APRIL 29TH – MAY 3RD

The contractor will mobilize equipment and materials to select project locations. Parkway tree protection and root pruning will be performed at the locations listed below. A pre-construction video will be performed for all streets.

SITE UTILITIES: WATERMAIN AND/OR STORM SEWER IMPROVEMENTS:

- | | | |
|---|-----------------------------|--|
| ▪ May 6 th – May 24 th | Adams St | (North St to Ogden Ave) |
| ▪ May 27 th – June 14 th | Warren Terrace | (Madison St to Ogden Ave) |
| ▪ June 17 th | Oakwood Terrace | (Ogden Ave to Birchwood Ave) |
| ▪ June 18 th – June 20 th | North St | (Washington St to Garfield St) |
| ▪ June 21 st – June 24 th | Garfield St | (North St to Ravine Rd) |
| ▪ June 25 th – July 12 th | Bruner St | (6 th St to 8 th St) |
| ▪ July 15 th – July 16 th | Oak St | (7 th St to 8 th St) |
| ▪ July 17 th – July 22 nd | 7th St | (Oak St to County Line Rd) |
| ▪ July 23 rd – August 26 th | Hinsdale Ave | (Stough St to Monroe St) |
| ▪ July 23 rd – August 14 th | Grant St | (8 th St to 9 th St) |
| ▪ August 15 th – August 20 th | Bodin St | (7 th St to 8 th St) |
| ▪ August 21 st – August 22 nd | 8th Place | (Madison St to cul de sac) |
| ▪ August 23 rd – September 18 th | 5th St | (Garfield St to Park Ave) |
| ▪ September 19 th - October 10 th | Park Ave | (6 th St to 7 th St) |

CONCRETE WORK: CURBS AND/OR ROADWAY PAVEMENT:

- | | |
|---|---|
| ▪ June 25 th – 26 th | Oakwood Terrace, Warren Terrace, Bonnie Brae Rd (Madison St to The Pines), and Road D (Old Mill Rd to Salt Creek Lane) |
| ▪ June 27 th – June 28 th | Adams St, North St, and Sharron Ct |
| ▪ July 1 st – July 5 th | Garfield St, 2 nd St (Washington St to Lincoln St), 3 rd St (Grant St to Garfield St), Vine St (8 th St to Cul de Sac), 59 th St (Madison St to Grant St), 9 th St (Madison St to Lincoln St), and Elmwood Pl. |
| ▪ July 15 th – July 31 st | <u>Phase 1</u> of Bruner St, Oak St, and 7 th St (half street construction) |
| ▪ August 1 st – August 12 th | <u>Phase 2</u> of Bruner St, Oak St, and 7 th St (half street construction) |
| ▪ August 15 th – August 20 th | Grant St (curb construction, pavement removal, stone placement) |
| ▪ August 21 st – August 22 nd | Bodin St (pavement patching) |

- August 23rd 8th Place
- August 27th – September 16th Phase 1 of Hinsdale Ave construction (north side pavement removal, excavation and stone placement, paving, and cure time). **Stough St Railroad Crossing Closure/Detour**
- September 17th – October 4th Phase 2 of Hinsdale Ave construction (south side pavement removal, excavation and stone placement, paving, and cure time)
- Sept. 23rd – Sept. 27th 5th St (curb construction, pavement removal, excavation, and stone placement)
- October 7th – October 17th Phase 3 of Hinsdale Ave construction (Monroe St intersection) **Monroe St Railroad Crossing Closure/Detour**
- October 11th – October 18th Park St (curb construction, pavement removal, excavation, and stone)

ASPHALT PAVING: PAVEMENT GRINDING, PATCHING, AND RESURFACING:

- July 8th – July 26th Oakwood Terrace, Bonnie Brae Rd, Road D, Warren Terrace, Adams St, North St, Sharron Ct, Garfield St, 2nd St, Washington St (1st St to 2nd St), 3rd St, 5th St, Vine St, 9th St, Elmwood Place, and Bruner St.
- August 21st – August 26th Grant St, KLM Parking Lots, 8th Place
- September 30th – October 21st 5th St and Park Ave Paving

LANDSCAPING AND RESTORATION:

- All ancillary work will be performed as streets are completed.

As we approach the scheduled dates, additional detailed notices will be provided to address property/street access, alternate parking locations, temporary water service interruptions, and/or parking restrictions.

Please contact the Village's Assistant Engineer, Al Diaz, at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.