



CONSTRUCTION NOTICE

Project Description

The Village's contractor, G&M Cement will begin curb removal and replacement operations on **S Bruner St, E 7th St, and S Oak St** on **Monday, August 12th and Tuesday, August 13th**. Curb will be removed on both sides of the street. **Please note that this activity will affect your driveway access and ALL street parking will be prohibited.** Residents are encouraged to use alternate parking locations (Monday through Friday) for daily and overnight parking.

Monday, August 12th and Tuesday, August 13th: Contractor will remove all curb and driveway aprons.

Wednesday, August 14th: Contractor will install string line for curb machine controls.

Thursday, August 15th and Friday, August 16th: Contractor will pour the new curbs and replacement concrete aprons. Asphalt aprons will be paved at a later date. The new concrete will need 4-5 days to cure and gain strength before we can restore access for affected driveways.

Monday, August 19th through Friday, August 23rd: Contractor will begin pavement removal and road base prep operations for half the street. Street paving will follow (date to be determined).

Project Locations (in street order)

- S Bruner (8th St to 7th St)
- E 7th St (Oak St to County Line Rd)
- S Oak St (7th St to 8th St)

Impacts to Residents

The project duration will be 4-6 weeks. The scheduled activities will take place from 7:00 AM to 5:00 PM. During the project activities, street parking will be prohibited. Residents are encouraged to relocate their vehicles the night of **Sunday, August 11th** to alternate side streets to avoid conflicts with these activities. Please maintain a 30 foot clearance from all intersections. The Police Department has been notified of this alternate parking arrangement for daily and overnight periods. Maintain your garbage and recycling routines. Once the concrete has cured and gained strength, temporary driveway access will be restored to completed sides of the street (from 5PM to 7AM).

The Village request that residents **identify, isolate, and shut off their parkway sprinkler heads/zones.** The curb construction will likely damage these systems. Repairs will be made in late summer, as the parkways are being restored.

Alternate Parking Locations

- S Bruner St (use 8th St or 7th St)
- E 7th St (use Oak St, north of 7th St)
- S Oak St (use 7th or 8th St)
-

Questions

Please contact the Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

Project updates will provided to residents on the Village website at http://www.villageofhinsdale.org/departments/public_services/accelerated_road_program.php