



CONSTRUCTION NOTICE

July 27, 2021

SCHEDULE REVISION

Project Description

Beginning **Monday July 26th thru Monday, August 9th**, J Nardulli Concrete Inc will commence pavement removal operations (**north side of the street, only**). All curb, pavement, driveway aprons, and some sidewalk will be removed. The contractor will start at the western project limits of Garfield St and work their way east, towards County Line Rd. This operation will be **staged one block at a time**. Street and driveway access will be affected. Once the north pavement removed, the contractor will commence with the south side pavement removal.

Project Locations - Schedule

- July 26th – July 28th (E 8th St - Garfield St to Park Ave – north side)
- July 28th – July 30th (E 8th St – Park Ave to Elm St – north side)
- August 2nd – August 4th (E 8th St – Elm St to Oak St – north side)
- August 5th – August 9th (E 8th St – Oak St to County Line Rd – north side)

Impacts to Residents

Street access onto and through E 8th St, within the construction zone, will be prohibited from 7AM to 5PM (M-F). Street and driveway access to LOCAL traffic will be restored at the end of each day. Restored street and driveway conditions will consist of a temporary stone base.

Construction activities will take place from 7:00 AM to 5:00 PM. During the project activity, street parking will be prohibited. Please use alternate side streets for daily and overnight parking to avoid any conflicts with these activities. **Residents should avoid the construction zones as much as possible. Maintain your garbage and recycling routines.**

The Village's Police Department has been notified of this activity.

Questions

Please contact Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

Project updates will provided to residents on the Village website at http://www.villageofhinsdale.org/departments/public_services