



CONSTRUCTION NOTICE

September 2, 2021

Project Description

J Nardulli Construction will pour the concrete curbs on **Friday, September 3rd**, from Garfield St to Elm St.

Project Locations – Schedule (weather permitting)

- | | |
|---|---|
| - September 2 nd - 3 rd | - Prep/Pour curbs from Garfield St to Elm St. |
| - September 7 th – 10 th | - Prep/Pour driveways and sidewalk and place finish stone from Garfield St to Elm St. |
| - September 7 th - 11 th | - Finish stone placement and <u>restore driveway access from Garfield St to Elm St.</u> |
| - September 7 th - 10 th | - Place base stone/remove all driveways from <u>Elm St to County Line Rd.</u> NO DRIVEWAY ACCESS. |
| - September 9 th – 10 th | - Prep/Pour curbs, driveways, and sidewalk from <u>Elm St to County Line Rd.</u> NO DRIVEWAY ACCESS. |
| - September 13 th - 17 th | - Finish stone placement and <u>restore driveway access from Elm St to County Line Rd.</u> |
| - September 13 th – 17 th | - Excavate intersections at <u>Park Ave and Oak St.</u> FULL INTERSECTION CLOSURES. Use Elm St. |

Impacts to Residents

Street access onto and through E 8th St, depending on the phase, will be prohibited. Construction activities will take place from 7:00 AM to 5:00 PM. During the project activity, street parking will be prohibited. Please use alternate side streets for daily and overnight parking to avoid any conflicts with these activities. **Residents should avoid the construction zones as much as possible. Maintain your garbage and recycling routines.**

The Village's Police Department has been notified of this activity.

Questions

Please contact Al Diaz, Assistant Village Engineer at 630-789-7029 or by email adiaz@villageofhinsdale.org with any questions or concerns. Thank you for your patience and cooperation.

Project updates will be provided to residents on the Village website at:
http://www.villageofhinsdale.org/departments/public_services