



Village of Hinsdale
19 E. Chicago Avenue
Hinsdale, IL 60521-3489
(630)789-7000

Village Website: www.villageofhinsdale.org

May 18, 2022

RE: 2022 – Garfield St Pavement Reconstruction Project

CONSTRUCTION ACTIVITY NOTICE (Project Progress)

Activity Type: Intersection Pavement Concrete Pours (4th St to 7th St)

The Village's contractor, J Nardulli Concrete INC, will complete the intersection pours by Friday, May 20th (weather permitting). Driveway access will be restored on Friday, May 20th. Removal of the west side of Garfield St (curb & gutter and pavement) will begin on Monday, May 23rd. The preparation of the pavement stone base for the west half of the street will be completed by Friday, May 27th.

Note that Garfield St traffic will continue **ONE WAY southbound**, on the new pavement. Daytime access to the street for the west side residents will be prohibited. Temporary stone ramps will provide access for the west side driveways, every evening.

Local residents within the activity area should expect traffic and access delays. In order to avoid conflicts, daily and overnight alternate parking will be available on the side streets. Daily work hours will be from 7AM to 4PM (M-F). Please maintain refuse and recycling routines. Advise guests, service providers, and deliveries of these access challenges, (US Mail and parcel deliveries should not be affected).

Please forward questions or concerns to adiaz@villageofhinsdale.org or call the Engineering Department at 630-789-7029. Thank you for your cooperation.

Parkway sprinkler systems will be affected by these improvements. Please coordinate with your sprinkler service to locate and mark ALL sprinkler heads. The contractor will take measures to protect and repair damaged systems.

Al Diaz
Assistant Village Engineer
Village of Hinsdale