



Village of Hinsdale
19 E. Chicago Avenue
Hinsdale, IL 60521-3489
(630)789-7000

Village Website: www.villageofhinsdale.org

July 13, 2022

RE: 2022 – Garfield St Pavement Reconstruction Project – PHASE 3

CONSTRUCTION ACTIVITY NOTICE (Project Progress)

**Activity Type: Pavement, Sidewalk, & Curb and Gutter - Removal & Replacement
Garfield St (55th St to 7th St) – EAST SIDE OF STREET**

The Village's contractor, **J Nardulli Concrete INC**, will complete their removal operations between 8th St and 55th St on **Wednesday, July 13, 2022**. Pavement removal operations between 8th St and 7th St will continue through Friday, July 15th. Concrete pours between 55th St and 8th St for curb, sidewalk, and pavement will begin on **Thursday, July 14, 2022** and progress into the week of July 18th.

In this phase of the project, construction activities will concentrate on the block between 55th St and 7th St (east side of the street). The street will be closed to ALL traffic during this phase, and is expected to be completed by early August. Driveway access for the residents on the east side of Garfield St will be prohibited during this stage in the project. The fresh pavement will require 7 days to cure and gain strength. Driveway access will be restored on or about July 25th.

Residents should expect traffic and access delays. Local & thru traffic will follow the posted detour in order to avoid conflicts with the construction activities. Daily and overnight alternate parking will be available on side streets. Daily work hours will be from 7AM to 5PM (M-F). Maintain refuse and recycling routines. Please notify guests, service providers, and deliveries of these access challenges, (US Mail and parcel deliveries should not be affected).

Please forward any questions or concerns to adiaz@villageofhinsdale.org or call the Engineering Department at 630-789-7029. Thank you for your cooperation.

Al Diaz
Assistant Village Engineer, Village of Hinsdale